

## **EWP PROGRAM IMPLEMENTATION/PROGRESS REPORT**

**State:**

**Disaster Event:** National Project Number and Name of Event (i.e July Hurricane, March Tornado, etc.)

**Disaster Date:**

**Report Date:**

**Contact:** Name:

Work Phone:

Cell Phone:

Email:

**COUNTIES EFFECTED:**

**DAMAGE ASSESSMENTS:**

**LIMITED RESOURCE AREAS AFFECTED:**

**EWPP ACTIONS/COMPLETED WORK TO-DATE**

Amount of funding allocated for this project:

Amount of funding obligated as of this report date:

Funds disbursed:

Current estimate of eligible work unfunded:

Estimated percent of work completed:

Any unusual conditions or situations that may delay the project completion within the allotted time and what efforts are being taken to address the situation. The delay in completion of the projects were due to wide spread damages, lack of material and contractors immediately after the storm, and lack of sponsor resources.

Human Interest Examples: None

Urgent Problems and/or needs: Some sites were not funded within the first few months of the storm event due to the 220 day limit and the lack of funds by sponsors. Sponsors have recently requested funds to repair damages from the 2005 Hurricanes; however funds are no longer available.

Additional Comments: There are three (3) projects under construction with a completion date of March 11, 2012.