

SUPPLEMENTAL WATERSHED AGREEMENT NO. IV

FOR CHOCTAW CREEK WATERSHED, TEXAS

by




EXCHANGE OF CORRESPONDENCE

Since the original Watershed Agreement was signed in June 1966, it has become necessary to modify that agreement in order to carry out the installation of the plan. As a result of additional engineering and economical studies, floodwater retarding structure site nos. 1 and 13 have been relocated to site nos. 1A, 1B, 1C, and 13B. This change will require less land rights, will reduce the average annual cost by nearly 50 percent, will reduce the benefits by 44 percent, and will increase the benefit-cost ratio from 1.1:1.0 to 1.2:1.0. A biological evaluation indicates that the ecological involvements will also be less. The sponsors will acquire the needed land rights.

Paragraph 1 of the watershed agreement is changed to read:

<u>Works of Improvement</u>	<u>Sponsors</u> (percent)	<u>SCS</u> (percent)	<u>Estimated Construction Cost</u> (dollars)
Floodwater Retarding Structures 1A, 1B, 1C and 13B	0	100	1,718,080

All other terms, conditions and stipulations of the watershed agreement not modified here remain the same and are agreed to:

Signed 	✓ Choctaw Watershed WID	08/31/90
President	Sponsor	Date
	✓ Upper Elm Red SWCD	08/28/90
Chairman	Sponsor	Date
	Grayson County Commissioners	08/13/90
County Judge	Sponsor	Date
	City of Sherman	08/29/90
Mayor	Sponsor	Date
	✓ City of Denison	08/14/90
Mayor	Sponsor	Date
	✓ City of Bells	08/15/90
Mayor	Sponsor	Date
	Soil Conservation Service	SEP 10 1990
FOR State Conservationist	USDA	Date