ACEP-WRE APPLICATION PROCESS

At any time, an application may be determined

or screen too low

and may be reconsidered once application is updated accordingly.

This flow chart represents a general process and is subject to modification based on individual circumstances of an application. The application process may take up to twelve months. The process may
differ slightly for 30-Year Contracts. Contact the NRCS State Office Easements Program Manager for more information.
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This flow chart represents a general process and is subject to modification based on individual circumstances of a transaction. The closing process can take 18 months to three years after a
APCE (purchase agreement) is executed. To enroll in ACEP-WRE, a landowner must agree to the implementation of a Wetland Restoration Plan of Operations (WRPO), the effect of which is to

restore, protect, enhance, monitor, maintain, and manage hydrology, native vegetation, natural topography, and other landscape features of eligible lands. It is the intent of NRCS to engage
the Landowner in the WRPO development process, restoration implementation, and the operations and maintenance, for the easement duration period.

Order Boundary Survey; N b On-site verification of
develop Wetlands Finalize due diligence B S lrvey. Prepare draft

Restoration Plan of Bl vestigations, hazmat/title issues Easement Deed and

Request a Preliminary
Title Opinion (PTO)

operations (WRPO) with restoration plan/costs : o . from Office of General
p ( ) B pblication phase addressed with NRCS, closing instructions

Landowner(s)- Surveyor, Landowner(s) Counsel (OGC)

Communicate closing Landowner(s) required

R tions; resolve R SiS I REO prior R approval to proceed disburse payment to
outstanding title issues to closing, including

: : i with easement
before closing ENG design, Operations (State and National) acquisition escrow account
& Maintenance

CLOSING: all parties
sign Warranty Final on-site verification
Easement Deed; (may also be completed
it is recorded in the prior to closing)
applicable county

Restoration phase to
commence within (12)

Farm Service Agency e <| months of closing; and
(FSA) of WRE easement BEbieted withigr’r (3)

recording

Final Title Opinion (FTO) from Notification sent to
the Office of General Counsel
(OGC); verification closing
instructions followed

years of closing

Nevada NRCS USDA SERVICE CENTER | LANDOWNER | NRCS STATE OFFICE December 2021



	Slide Number 1
	Slide Number 2



