

**Proposed Maine NRCS Program Delivery Schedule  
FY 2015**

(Dependent on NHQ decisions and initial state allocation distribution)

**2015 AMA-Statewide Sprinkler Irrigation, Microirrigation, and Deer Fence Pools**

Application batching cut off for FY 2015 funding consideration	<b>August 15, 2014</b>
Evaluation and Ranking Deadline	<b>December 31, 2014</b>
Selection and Allocations completed	<b>January 9, 2015</b>
State Contract Obligation completed	<b>March 27, 2015</b>

**2015 CStP: Stewardship Program: 2015-1 funding period and Renewals of contracts expiring in 2015**

Schedule will be set by NHQ	
-----------------------------	--

**2015 EQIP Conservation Activity Plans**

Application batching cut off for FY 2015 funding consideration	<b>August 15, 2014</b>
Evaluation and Ranking Deadline	<b>December 31, 2014</b>
Selection and Field Office Allocations completed	<b>January 9, 2014</b>
State Final Application Approval Deadline	<b>March 27, 2015</b>

**2015 Maine General EQIP County Pools**

Application batching cut off for FY 2015 funding consideration	<b>August 15, 2014</b>
Evaluation and Ranking Deadline	<b>January 9, 2015</b>
Selection and Field Office Allocations completed	<b>January 23, 2015</b>
State Final Application Approval Deadline	<b>March 27, 2015</b>
State Obligation Deadline	<b>April 10, 2015</b>

**2015 EQIP Nationally Required Initiatives (On-Farm Energy and Organic)-Pending NHQ Notice**

Application cut off for FY 2015 funding consideration.	<b>August 15, 2014</b>
Evaluation and Ranking Deadline	<b>January 9, 2015</b>
Selection and Field Office Allocations completed	<b>January 23, 2015</b>
State Final Application Approval Deadline	<b>March 27, 2015</b>
State Obligation Deadline	<b>April 10, 2015</b>

**06/26/2014**

**Proposed Maine NRCS Program Delivery Schedule  
FY 2015**

(Dependent on NHQ decisions and initial state allocation distribution)

**2015 EQIP National Water Quality Initiative**

Schedule will be set by NHQ	
-----------------------------	--

**2015 EQIP Maine Statewide Set-asides (Beginning Farmer-Soil Health, Socially Disadvantaged, Tribal Projects, Water Conservation/ [Irrigation], Aquatic Organism Passage, Working Lands for Wildlife):**

Application cut off for FY 2015 funding consideration.	<b>August 15, 2014</b>
Evaluation and Ranking Deadline	<b>January 9, 2015</b>
Selection and Field Office Allocations completed	<b>January 23, 2015</b>
State Final Application Approval Deadline	<b>March 27, 2015</b>
National Obligation Deadline	<b>April 10, 2015</b>

**2015 EQIP TSP TechReg TA: All TSP TechReg funds must be obligated by COB on August 31 , 2015. Any 2015 EQIP TSP TechReg funds not obligated by that date will be swept. No exceptions; no waivers.**

**2015 Agricultural Conservation Easement Program (ACEP):**

ACEP-Wetland Reserve Easement application cut off for FY 2015 funding consideration.	<b>Schedule will be set by NHQ</b>
ACEP- Agricultural Land Easements (ALE) proposal cut off for FY 2015 funding consideration.	<b>Schedule will be set by NHQ</b>