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ADDENDUM
THREE-MILE AND SULFUR DRAW WATERSHED, TEXAS

INTRODUCTION

This addendum is based on the Water Resource Council's ’'Principles and
Standards for Planning Water and Related Resources," which became
elfective October 30, 1973. 1Tt is prepared to be consistent with the
requirements of the Water Resource Council's Procedure No. 1 for the
phase-in of the Principles and Standards. The information presented is:

Part T - Benefits to Cost Comparison

Ao evaluation of the selected plan using current normalized prices,
rurrent construction costs, and the current interest rate.

Part [I - Four Account Displays

Fvaluated effects of the selected plan are displayed under separate
arvmunts for (1) National Economic Development, (2) Environmental
Quality, (3) Regional Development, and (4) Social Well-~Being. The
diaplays are consistent with the intent of the Principles and Standards.

Part 111 - Abbreviated Environmental Quality Plan

An cnvironmental quality plan, consistent with the intent of the Prin-
ciples and Standards, but which i1s abridged in detail, has been devel-
oped by an interdisciplinary team. It is an alternative plan to the
selected plan and is formulated to enhance environmental quality by the
minagement, conservation, pteservation, creation, restoration, or
improvement of the quality of certain natural and cultural resources and
ecoloeical systems. This plan was formulated from information and data
phtained during the investigative and analysis phases of project nlan-
ning, Formulation began with the inventory and recegnition of the
watcrshed problems and needs. Desired environmental effects, as truns-
lated from the problems and needs, provided a basis for examining
appropriate water and land resource use and management opportunities.
Opportunities that emphasized contributions to the component needs were
selected and are shown as plan elements of the abbreviated enviroomental
quality plan. The cost of $3,660,000 for its installation is a prelimi-
nary estimate,.

Implementation of features of this environmental gquality plan would
require acceptance by the local people. Adequate legal authorities do
cxist for installation; however, funding for all plan elements is pre-
sently not available through existing legislative authorities.

PART T

This addendum shows the prnject cost, benefits, and benefit-ceost ratio
hased on a 6-1/8 percent interest rate, current normalized prices and
the 1975 price base. Annual project costs, benefits, and benefit-cost

riatio are as follows:

l. Project costs are $170,730
2. Project benefits are 173,950
3. The project benefit-cost ratio is 2.5:1.0
4. The preject benefit-cost ratioe

excluding secondary benefits is 2.0:1.0
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Selected Plan

REGIONAL DEVELOPMENT ACCOUNT (Continued-3)

Three~Mile and Sulfur Draw Watershed, Texas

Components Measures of effects
Region 1/ Rest of Nation

(. Population Distribution

Beneficial effects Create 20 permanent semi-
skilled jobs in a rural area
and 43 man-years of semi-
skilled employment over the

installation pericd (5 vears) - -—
Adverse effects — ——
. Regional Economic Base
and Stability
Beneficial effects Create 20 permanent semi-skilled

jobs and 43 man-years of semi~skilled
employment over the installation per-—
iod (5 years). Reduce flood hazard on
about 13,200 acres of flood plain., Re-~
duce flood hazard to owners and occupants
of about 110 homes in Van Horn.

Adverse cffects

1/ Upper Rio Grande Valley-Texas, as designated in the Texas Interindustry
Project, Office of the Governor, Division of Planning Coordination.

December 1975
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Selected Plan

SOCIAL WELL-BEING ACCOUNT

Three-Mile and Sulfur Draw Watershed, Texas

Components Measures of effects
leneficial and adverse
iffects: .
i. “col Income 1. Create 23 permanent semi-skilled jobs and 43 man-years
distribution of semi-skilled employment over the installation period ..
(5 years).

2. Create regional income benefit distribution of $173,950
benefits by income class as follows:

Percentage of Percentage

Adjusted Gross Benefits in
Income Class Income in Class Class
(dollars)
Less than 3,000 5 1
3,000 - 10,000 45 2
More than 10,000 50 97

3. Local costs of $5,730 annually will be borne by
Culberson County and financed by tax revenue. The
percentage of contributions to local costs by income
classes is not readily available.

l.ife, health, 1. Provide protection from the 100-year event to 110 houses

and safety in Van Horn with population of 2,240 in 1970. Future
threats of loss of life and displacements during floods
will be eliminated.

December 1975
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PART ITI
ABBREVIATED ENVIRONMENTAL QUALITY PLAN

Three-Mile and Sulfur Draw Watershed, Texas

Environmentai quality is a major concern that must be considered in
planning soil and water conservation projects which inveolve changes in
land use and alterations of existing ecosystems. This plan was de-
veloped for the Three~Mile and Sulfur Draw Watershed in an effort to
identify conditions which affect quality of the watershed environment
and to provide a plan of action to meet environmental quality objec-
tives. Environmental quality objectives of the plan are preservation or
enhancement of areas of natural beauty; conservation and development of
soil, water, air, and related resources; preservation and augmentation
of biological rescurces and ecosystems; and providing opportunities for

water based recreation in the watershed.

Data collected during the course of watershed investigations indicate
that the major environmental quality problems are flooding of agricul-
tural and urban properties and needed improvement in grazing land
ecogsystems. There are no water impoundments in the watershed vicinity
providing suitable fish habitat or opportunities for water~based recre-
ation. TFlooding causes monetary and property loss, disruption of normal
human activity, damage to agricultural land, and depletion of the basic
soils resource, Past over use of grassland ecosystems by grazing

animals has reduced the quantity and quality of natural vegetation.

Ability of the grassland eccsystem to support a livestock industry and
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to provide food and cover needs of indigenous wildlife species has been
reduced. Soil, water, and related resources have also been adversely
affected by deterioration of grassland ecosystems. The nearest large
iake ig Red Bluff Reservoir located about 100 miles to the northeast

near the Texas — New Mexico border.

Threo-Mile and Sulfur Draw Watershed is located in the Trans-Pecos area
of Teoxas within the Scuthern Desertic Basins, Plains and Mountains Land

Resonrce Area. The city of Van Horn is on the southern boundary of the

95, 360 acre watcrsbed.

Climatic conditions in the watershed are arid. The average annual
precipitation rate is about 10 inches. The area is subject to high
intensity rains of short duration with long interim periods of little or
no measurable rainfall. The net annual evaporation rate is approxi-
mately 75 inches. ‘Temperatures range from a mean maximum in July of 95
degrees Farenheit to a mean minimum of 30 degrees in January. The

pormal growing season is from about April 1 to November 11.

The wntershed is characterized.by arid hills and mountains in tbe extreme
northern and western portions and wide nearly level plains or valleys in
the southern and castern portions. The transition zone between these
areas is a series of overlapping allavial fans. BSoills have developed

From oul-wash materials from the mountains and vary from course to fine

in texture.

Al0




Ground water is the only source of dependable water supply in the water~
shed and surrounding area. Water from this source is considered to be

adequate in quantity and quality for present and future uses.

Cropland in the watershed is confined to the easterun section of the
watershed which is nearly level and has necessary irrigation water

available from underground scurces. The majority of the watershed is

presently used as rangeland.

Livestock prazing became a major industry in the watershed in the latter
part of the nineteenth century. Early livestock operators had little
concept of the fragile nature of desert grassland ecosystems and over
grazing of climax forage planté caused a significant change in plant
composition. Many of the more palatable plants which provide forage for
livestock and wildlife were severely depleted and were replaced by

species which have little value as forage.

Component needs for solving problems relating to specific environmental

conditions are listed below:

1. Areas of Natural Beauty
a. Reduce sheet- and gully erosion on the uplands.
b. Maintain a diversity of landscapes.
2. Onatity of Water, Land, and Air Resources
a. Protect the land resource base from deterioration by

reducing sheer erosion, gully erosion, flood plain scour,

streambank erosion, and sediment deposition.

ALl




b. Maintain and enhance productivity of the land resource
base.
c. Improve quality of the air by reducing dust derived

from rangeland in poor condition and dirt and gravel
roads.
d. Prevent damage of residences and assoclated improvements,

roads, and to sources of livelihood of human inhabitants

by flooding. -
3. Biological Rsources and Ecosystems
a. Create and manage a dependable fish habitat.

b. Provide and manage a refuge for the rare bighorn sheep.
C. Improve the ecosystem of native vegetation patterns

of the watershed on land presently used as rangeland.

d. Preserve and enhance the habitat conditions for species
of wildlife presently in the watershed by:
(1) Eliminating destruction of habitat.
(2) Providing more dependable food and water sources.
{(3) Reducing damage to habitat from flooding, sedi- N
mentation, scour, etc.

(4) Developing additional cover for selected specles of

wildlife,
4. Recreational Resources
a. Improve present game species habitat and food supply to

provide adequate game for hunting.

b. Provide impoundments adequate for water-base recreation.

Al2




The plan elements for envircnmental quality consist of management
practices, land treatmwent measures, structural measures, and land
acquisition. Cropland treatment measures would include counservation
cropping systems (use of diversified crops in rotation and the manage-
ment of their residues), irrigation water management, irrigation land
leveling, irrigation systems, and diversions. Pastureland treatment
would consist of planting or seeding adapted species of perennial forage

plants and their management for sustained production.

Rangeland would be managed to maintain or improve existing vegetation
and reestablish the native plant composition. Treatment measures would
include proper grazing use, planned grazing systems and deferred grazing.
Also, wells, troughs, and pfﬁelines for additional wildlife water would
be installed. Wildlife upland habitat management would also be included
as an increment of land treatment to be implemented. Land users would
be encouraged and assisted in the application and maintenance of these
measures by the local soil and water conservation district with techni-
cal assistance from the Soil Conservation Service. Financial assistance,
g on a cost-share basis, is available through the Rural Environmental
Conservation Program administered by the Agricultural Stabilization and
Conservation Service. Loans for application of needed soil and water

conservation measures are available through the Farmers Home Administration.

Installation of about 55,000 feet of floodwater diversion and two

multiple purpose structures with adequate water impoundments for fish
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habitat and recreation use would reduce flooding in the city of Van Horn
and the agricultural area. These elements would be implemented by the

Culberson County Commissioners Court and the governing body of the city

of Van llorn.

Improvement of 110 miles of county and private roads would consist of
hard surfacing the roads. This element would be in addition to range-
land improvement to reduce dust. Installation of hard surfaced roads

would be accomplished by the county government and private land owners

and users.

A refuge would be provided for bighorn sheep by acquiring about 10,000
acres of suitable habitat now-being used as rangeland. This element
would be implemented by local, state, and federal agencies as it in-

volves the acquisition of a large amount of private land.

The estimated installation costs of the elements of the environmental
quality plan are as follows:
1. Completion of the application of land treatment measures:
$200,000
2. Two multiple-purpose structures $936,200, and about 55,000
feet of floodwater diversion $350,300
3. Improvement of 110 miles of county and private roads: $1,760,000

4. Creatioun of a 10,000 acre refuge for bighorn sheep: $400,000

Ald




Total installation cost of the environmental quality plan is estimated

to be $3,646,500.

Environmental effects that would result from installation of the envi-
ronmental plan are as follows:
- 1. Areas of Natural Beauty

a. Enhance the appearance of 25 farms and ranches in the
watershed through application and maintenance of land
treatment measures.

b. Maintain diversity of the landscape through preservation
and enhancement of the land resource base which sustains
this diversity.

c. Provide greaterfdiversity of landscape by superimposing

the embankments and water impoundments of multiple-

purpose structures on the arid setting of the watershed.
2. Quality of Water, Land, and Air Resources

a. Reduce sediment load carried in watershed runoff through

reduction of sheet erosion, gully erosion, streambank
’ erosion, and flood plain scour.

b. Prevent deterieration of the land rescurce base by
providing protection from erosion by installing or
applyving needed vegetative and mechanical treatment
measures.

C. Maintain and enhance productivity of the land resource
base by applying agronomic and vegetative management

practices.
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d. Reduce flooding on 200 acres of urban land in Van Horn,
Texas, and 13,000 acres of agricultural land.

e. Reduce dust and associated pollution of air adjoining
vegetation along 110 miles of dirt and gravel surfaced
county and private roads.

f. Prevent destruction from watershed runoff of urban and
agricultural properties, and source of livelihood for
about 15 land users of property in the Wild Horse farming

aredas.

2. Reduce interruption of use, from floodwater, of the
transportation system in the flood-prone areas.

h. Result in initial reduction in average watershed runcff
of about 10 pércent due to evaporation from water im-
poundments for fish habitat and recreational use.

3. Biological Resources and Selected Ecological Systems

a, Create fish habitat in the watershed were none presently
exists.

b. Establish a 10,000 acre refuge for bighorn sheep.

c. Improve native vegetation composition on areas being used .-
as rangeland’

d. Tmprove habitat and food supply for some wildlife species
such as deer and scaled quail as a result of improvement
of native rangeland vegetation composition.

&. Change about 195 acres of poor quality wildlife habitat

to fish habitat.
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Recreational Resources

a. Opportunities for fishing, which presently are non-
existent in the vicinity of the watershed, will be
available to area residents.

b. Provide opportunities for water-based recreation such as
boating, waterskiing, and swimming.

C. Sustain or improve opportunities for deer, scaled quail,
and mourning dove hunting.

Trreversible or Irretrievable Commitments

a. Require use of 1,966 acres of rangeland for installation
and functioning of the floodwater diversion and proper
functioning of multiple-purpose structures.

b. Require labor, energy, and materials for construction of

improvement.
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WATERSHED WORK PLAN AGREEMENT
between the

High Point Soil and Water Conservation District
Local Organization

Culberson County Commissioners Court
Local Organization

City of Van Horm
Local Organization

(hereinafter referred to as the Sponsoring Local Organization)
State of Texas
and the

Soil Conservation Service
United States Department of Agriculture
(hereinafter referred to as the Service)

Whereas, application has heretofore been made to the Secretary of
Agriculture by the Sponsoring Local Organization for assistance in
preparing a plan for works of improvement for the Three-Mile and Sulfur
Draw Watershed, State of Texas, under the authority of the Watershed
Protection and Flood Prevention Act {(Publie Law 566, 83rd Congress,

68 Stat., 666), as amended; and

Whereas, the responsibility for administration of the Watershed
Protection and Flood Prevention Act, as amended, has been assigned by
the Secretary of Agriculture to the Service; and

Whereas, there has been developed through the cooperative efforts
of the Sponsoring Local Organization and the Service a mutually satis~
factory plan for works of improvement for the Three-Mile and Sulfur
Draw Watershed, State of Texas, hereinafter referred to as the watershed
work plan, which plan is annexed to and made a part of this agreement;

Now, therefore, in view of the foregoing conslderations, the
Sponsoring Local Organization and the Secretary of Agriculture, through
the Service, hereby agree on the watershed work plan, and further agree
that the works of improvement as set forth in said plan can be installed
in about five years.
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It is mutually agreed that in installing and operating and main-
taining the works of improvement substantially in accordance with the
terms, conditions, and stipulations provided for in the watershed work
plan:

1. The Sponsoring Local Organization will acquire, with other than
P1-566 funds, such land rights as will be needed in connection
with the works of improvement. (Estimated Cost $42,450).

]

The Sponsoring Local Organization assures that comparable replace-

ment dwellings will be available for individuals and persons dis-

placed from dwellings, and will provide relocation assistance .
advisory services, make the relocation payments to displaced persons,

and otherwise comply with the real property acquisition policies

contained in the Uniform Relocation Assistance and Real Property -
Acquisition Policies Act of 1970 (Public Law 91-646, 84 Stat. 1894}

effective as of January 2, 1971, and the Regulations issued by the

Secretary of Agriculture pursuant thereto. The costs of relocation

payments will be shared by the Sponsoring Local Organization and

the Service as follows: i

Sponsoring Estimated
Local Relocation
Organization Service Payment_Costs
{(percent) . (percent) (dollars)
Relocation
Payments 18.15 81.85 o 1/

1/ Investigation has disclosed that under present conditions that
project measures will not result in the displacement of any
person, business or farm operation. However, if relocations
become necessary, relocation payments will be cost-shared in
accordance with the percentages shown.

3. The Sponsoring Local Organization will acquire or provide assurance
that landowners or water users have acquired such water rights
pursuant to state law as may be needed in the installation and
operation of the works of improvement.

4. The percentages of construction costs of structural measures to
be paid by the Sponsoring Local Organization and by the Service

are as follows:

Sponsoring

Works of Local Estimated

Improvement Organization Service Construction Cost
{(percent) (percent) {dollars)

2 Floodwater
Retarding struc-
tures and about
55,000 feet of
floodwater
diversion 0 100 885,540
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5. The percentages of the engineering costs to be borne by the Sponsor-
ing Local Organization and the Service are as follows:

Sponsoring
Works of Local Estimated
Improvement Organization Service Engineering Costs
(percent) (percent) (dollars)
2 tlcodwater
retarding
iy structures and
about 55,000
feet of flood-
- water diversion 0 100 44,280

6. The Sponsoring Local Organization and the Service will each bear
the caosts of Project Administration which it incurs, estimated
to be $2,000 and $128,520 respectively.

7. The Sponsering Local Organization will obtain agreements from
owners of not less than 50 percent of the land above each reservoir
and floodwater retarding structure that they will carry out conser-—
vation farm or ranch plams on their land.

8. The Sponsoring Local Organization will provide assistance to land-
owners and operators to assure the installation of the land treat-

ment measures shown in the watershed work plan.

9 The Sponsoring Local Organization will encourage landowners and
operators to operate and maintain the land treatment measures for
the protection and improvement of the watershed.

- 10. The Spomsoring Local Organization will be responsible for the opera-
tion and maintenance of the structural works of improvement by
actually performing the work or arranging for such work in accord-
ance with agreements to be entered into prior to issuing invitations
to bid for comstruction work.

11. The costs shown in this agreement represent preliminary estimates.
Tn finally determining the costs to be borne by the parties hereto,
the actual costs incurred in the installation of works of improve-

ment will be used.

12. This agrcement is not a fund obligating document. Financial and
other assistance to be furnished by the Service in carrying out the
watershed work plan is contingent on the availability of appropria-
tions for this purpose.
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15.

16.

A separate agreement will be entered into between the Service and
the Sponsoring Local Organization before either party initiates
work involving funds of the other party. Such agreement will set
forth in detail the financial and working arrangements and other
conditions that are applicable to the specific works of improvement.

The watershed work plan may be amended or revised, and this agree-
ment may be medified or terminated only by mutual agreement of the
parties hereto except for cause. The Service may terminate financial
and other assistance in whole, or in part, at any time whenever it

is determined that the Sponsoring Local Organization has failed to
comply with the conditions of this agreement. The Service shall
promptly notify the Sponsoring Local Organization in writing of the
determination and the reasons for the termination, together with the
effective date. Payments made to the Sponsoring Local Organization
or recoveries by the Service under projects terminated for cause shall
be in accord with the legal rights and liabilities of the parties.

No member of or delegate to congress, or resident commissioner,
shall be admitted to any share or part of this agreement, or to

any benefit that may arise therefrom; but this provision shall not
be construed to extend to this agreement if made with a corporation
for its general benefit.

The program conducted will be in compliance with all requirements
respecting nondiscrimination as contained in the Civil Rights Act
of 1964 and the regulations of the Secretary of Agriculture

{7 C.F.R. 15.1-~15.12), which provide that no person in the United
States shall, on the ground of race, color, or national origin, be
excluded from participation in, be denied the benefits of, or be
subjected to discrimination under any activity receiving federal
financial assistance.

This agreement will not become effective until the Service has
issuecd a notification of approval and authorizes assistance.
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High Point Soil and Water m
Conservation District : W @

Local Organization

Title Chairman

P.0.Box 545, Van Horn, Texas 79855
Address Zip Code Date__ April 7, 1976

The signing of this agreement was authorized by a resolution of the

governing body of the High Point Seoil and Water Comservation District
Local Organization

adopted at a meeting held on April 7, 1

gﬂ g 76444«-’ P.0.Box 387, Van Horn, Texas 79855
Secr¢fary,

Local Organization Address Zip Code

Date_ April 12, 1976

Culberson County Commissioners _

Court - By e

Local Organization (
Title County Judge

P.0.Box 927, Van Horn, Texas
Address Zip Code Date April 12, 1976

The signing of this agreement was authorized by a resolution of the
governing body of the Culberson County Commissioners Court

Local Organization
adopted at a meeting held on April 12, 1976

r;541;4,c¢‘, 2/, P.0.Box 158, Van Hom, Texas 79855
Secretary, Local Organization Address Zip Code

Date apri] 12, 1974




City of Van Horn
Local Organization

Title Mayoxr, City of Vau Horn

P.0.Box 1028, Van Horn, Texas 79855
Address Zip Code Date April 12, 1976

The signing of this agreement was authorized by a resolution of the
governing body of the City of Van Horm

Local Organization
adopted at a meeting held on April 12, 1976

P.O0.Box 1028, Van Horn, Texas 79855
Sepfetary, Local Organization Address Zip Code

Date April 12, 1976

Appropriate and careful consideration has been given to the environmental
statement prepared for this project and to the environmental aspects
thereof.

Soil Conservation Service
United States Department of Agriculture

Approved by:

e~zpaton

e Conservationisf—

S

$-2b-20

Date
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WATERSHED WORK PLAN
FOR

WATERSHED PROTECTION AND FLOOD PREVENTION

THREE-MTLE AND SULFUR DRAW WATERSHED

(nlberson and Hudspeth Counties, Texas

Prepared Under the Authority of the Watershed
Protevt fon and Flood Provention Act, (Public Law
Sh6, 83rd Conpress, 68 Stat. 666), as amended.

Prepared By:

High Poiunt bBoil and Water Conservation District
(Spensor)

Culberson County Commissioners Court
(Sponsor)

City of Van Hara
(Spomsor)

With Assistaace By:

.8, Department of Agriculture
Soil Conservation Service

December 1975
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WATERSHED WORK PLAN
THREE-MILE AND SULFUR DRAW WATERSHED

December 1975

SUMMARY OF PLAN 1/

The work plan for watershed protection and flood prevention for Three-
Mile snd Snlfur Draw Watershed has been prepared by the High Point Soil
and Water Conservation District, Culberson County Commissioners Court,
and the citv of Van Horn as sponsoring local organization. Technical
assistance has been provided by the Soil Conservation Service, United
States Department of Agriculture. The Fish and Wildlife Service, United
States Department of the Interior, and the Scil Conservation Service, in
~ouperation with the Texas Parks and Wildlife Department, made a re-
couna issance study of the fish and wildlife resources and habitat of the
watorshal,  The Archaeolegy Research Program, Depurtment of Anthropology,
Soathern Methodist lniversity, made surveys and evalpations of archae-
olugival rescurces to be affected by the atructural works of improvemeunt
propased in the Plan.

Financial assistance in develaping the work plan was provided by the
Texas State Soil and Water Conservation Board.

Throe-Mile and Sulfur Draw Watershed comprises an area of 149 square
miles in portions of Culberson and Hudspeth Counties. It is estimated
that 8.7 percent of the watershed is cropland, 0.1 percent is pasture
and ltayland, 88.7 percent is rangeland, and 2.5 percent is in miscel-
laneons nses such as the city of Van Horn, public roads, railroads,
{armsteads, ranch headquarters, and county airport.

The principal problem withio the watershed is one of extensive flooding
n portions of the 13,200 acres of flovod prone apricultural land, which
resalts in damages to crops, grasses, soills, augricultural properties,
and highways. In addition, an existing floodwater diversian ahove the
rity of Van Horn and the county airport is not adequate to proviile
protectinn from floods in excess of thase expected to occur on the
averape of once every 23 years. The total floodwater, sediment, flood
plain erosion, and indirect damages are estimated to average $161,060
aunually.

Project objectives are the proper ase, treatment, and management of soil
and wator resources in the watershed; the protection of agricultural and

1} All information and data in this work plan, except as otherwise
noted by reference to spurce, were collected during watershed
planning investigations by the Soil Conservation Service, U.S.
Department of Agriculture.




urban flood prone lands and property; and the stimulation of economic
development of the area as a result of project installation. The project
as formulated will meet these objectives.

Landowners and operators will establish and maintain needed land treat-—
ment measures on an additional 5,590 acres of cropland, 20 acres of
pastureland, and 20,750 acres of rangeland during a five-year instal-
lation period, in addition to the maintenance of those measures already
applicd. Wildlife upland habitat management will be applied on range-
land which is utilized by both livestock and wildlife to provide needed
wildlife habitat and protect the wildlife resource. The installation
cost of these land treatment measures is estimated to be §190, 300, of
which $171,300 will be from funds provided by landowners and operators.
An estimated $19,000 of Public Law 46 funds will be needed for technical
assistance in planning and applying the additional land treatment.

The strnctural measures in this work plan are two floodwater retarding
stimetures and 55,000 feet of floadwater diversion to be constructed
dnring 2 tive-year installation period. The total estimated cost of
strnetural measures is §1,102,790, »f which the local share is $44,450,
and the Poblic Law 566 share is $1,058,340. The local share of the cost
consists of land rights and project administration.

Installaticn of the project will contribute to the conservation, orderly
devielopment, and predactive use of the watershed's soil, water, and
related resources. Watershed lands will be pretected from erosion, and
sediment yiclded to flood plain arcas will be reduced.

The project will provide protection to 13,200 acres of flood prone area
within the watershed, Direct benefits will be realized hy owners and
operators of approximately 15 farms and ranches in the agricultural

tlond prone area and the owners and occupants of about 110 residential
anits in Van llorn through the reduction of floodwater, sediment, erosion,
and indirecct damages.

Additional oppertunities for employment will be created effecting a
greater patential far increased income to hauseholds and demand for
|SCTVICes.,

A total of 1,781 acres of land will be needed for installation and
proper tnnctioning of the floodwater retarding structures and floodwater
diversion.  The dams and emergency spillways will require 78 acres,
sedim~nt ponls 68 acres (48 acres below the lowest ungated outlets),
floodwater retarding pools 171 acres, and auxiliary borrow areas 86
ncres.  The floodwater diversion will require a total of 1,378 acres.
The diversion will be installed on 382 acres. Flowage easements will be
obtained on 996 acres. Of this 994 acres, 346 acres will be above and
adjscent to the diversion, and 650 acres will be between station 0400
and Wild Horse Draw (figure 4a).
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spproximately 594 acres will be cleared of all existing woody vegetation
for the construction of dams (included are 86 acres for auxiliary borrow
areas), emergency spillways, sediment pools below the lowest ungated
ontlets, and the floodwater diversion. Vegetation, where practical,
will he vreestablished to pratect the soil resource, and species will be
nsed that provide wildlife food and cover. Except for occasional and
temporary inundation, the remaining 1,187 acres will not be disturbed.

Average annual damages will be reduced from $161,060 to $12,100 by the
proposed project. Average annual benefits accruing to structural
measures in the watershed will be $173,950, which includes $140,720
damage reduction benefits and $33,230 secondary benefits. The ratio of
total average annual benefits accruing to stroctural measures ($173,950)
to the average annual cost of rhese measures ($70,730) is 2.5:1.0.

Tl treatment measures will be operated and maintained by owners and
aperators of the land upon which the measures will be applied under
apreement with the High Point Seil and Water Conservation District. The
Culberson Coimty Commissioners Court will be responsible for operation
and niiintenavcre of the two floodwater retarding structures and the

t lomlwater divecrsion. The annual cost of operation and maintenance of
the structural measures is estimated to be $§3,000.

WATERSHED RESOURCES - ENVIRONMENTAL SETTING
Physiral Data

Three-Mile and Sulfur Draw Watershed comprises an area of 95,360 acres
(149 square miles) in Culberson and Hudspeth Counties, Texas. The
wattrshed is located within the Trans-Pecos Region of Texas about 120
miles soatheast of El Paso, Texas; 190 miles northwest of Big Bend
Natjonal Park; and 110 miles south of Carlsbad, New Mexico. The city of
Van Horn is on the southern boundary of the watershed.

Climatic conditions in the watershed are arid. The average annual
precipitation is about 10 inches. Thirty years of records indicate that
over 60 percent of this averapge will fall during the months of July
through October. The area is subject to high intensity rains of short
daration with leng interim pericnds of very litrle ar no measurable
rainfall. Winter and early spring are usually very dry., The net annual
evaporation rate for the area is abont 75 inches. Temperatures range
from a mean maximam in July of 95 degrees Fahrenheit to a mean minimum
nf 30 degrees in January. The normal growing season is from about April
1 to November 11, or 224 days. 1/

1/ "Climatolopical Data, Texas Annual Summary," U.S. Department of
Commerce National Oceanic and Atmospheric Administration, Environ-
mental Data Service.




Watershed elevations range from 6,519 feet above mean sea level on the
northwestern divide in the Sierra Diablo Foothills to approximately

3,690 feet along Wild Horsa Draw. The western one-half and the extreme

north central part of the watershed is dominated by areas of steep,

russed topography consisting mainly of the Beach Mountains and portions

nl the Carrizo and Bavlor Mountains and the Sierra Diablo Foothills

(figure 5). These mountains are fault-block mountains that display flat

tops bounded by abrupt or very steeply sloping, prominent scarps charac-

teristic of mesas. Slopes at the base of the mountains are generally

less than those at higher elevations. The eastern portion of the

watershed is part of a large, regional, north-south trending, inter- -
mrntane, enclosed hasiv which has a rather uniform width of about 20
miles and a length in excess of 100 miles. The northern portion of the
hasin cxtends into southern New Mexico. The eastern periphery of the
wiatershed is a nearly level, topographically featureless areca., Pro-
ceediug from east to west, the slope of the land becomes progressively
vreater until there is an abrupt change at the base of the mountains.

The two primtipal water courses in the watershed, Three-Mile Draw and
saltnr Praw, vriginate in the southern portion of the Sierra Diablo
Footrhills (figure 5). Three-Mile Draw flows in a southeasterly direction
hetween the southern end of the Beach Mountains and the eastern tip of
the Carrizu Mountains, then turns toward the northeast and flows on to a
broad alluvial plain in the eagtern and northeastern part of the water-
shed known as the Wild Horse farming area. The portion of Wild Horse
farming area within the watershed is intensively cultivated and irrigated
and lies on the west side of Wild Horse Draw which flows northward into

1 series of intermittent salt lakes known as Salt Basin. The southern
portian of Salt Basin is about 40 miles north of Van Horn. From its
origin, Sulfur Draw flows eastward between the northern end of the Beach
Moantains and the southern extremity of the Baylor Mountains and then
Iinto the Witd Horse farming area. The watershed lies within the Rio
Crande Water Resource Area.

All water courses in the watershed are ephemeral, flowing only in response

o surtface runoff. Stream channels in the mountainous portions of the

watorshed are well defined and unmodified by man. Depasition of sediment .
where streams flow out 1f the mountainous areas has formed large alluvial

fans.  The streams frequently-change caurse as additional sediment is

deposited un the fans. As streamflow approaches the outer edge of the

alluvial fans, where channels are poorly defined, the water spreads out

into an overland type flow. Floodwaters from Three-Mile Draw, Sulfur

Hraw, and several unnamed drazws merge in or above the Wild Horse farming

areca and follow an undefined course nntil they reach Wild Horse Draw.

There is ne koown data available concerning quality of watershed runoff
and streamflow. However, "Texas Water Quality Standards,’ October 1973,
publishe: by the Texas Water Quality Board, lists criteria that can be
ntilized to determine water guality in a general sense. The general
criteria set forth are applicable to all surface water in Texas at all




times and specifically apply with respect to substances attributed to
waste discharges or the activities of man as opposed to natural phenomena.
The ¢riteria, which is extracted Irom the above mentioned putlication,
arc as follows:

"|. Taste and odor producing substances shall be limited to
concentrations in the waters of the State that will not
interfere with the production of potable water by reasonable
water treatment methods, or impart unpalatable flavor to food
fish, including shellfish, or result in offensive odors aris-
ing from the waters, or otherwise interfere with the reason-
able use of the waters.,

"7, Essentially free of floating debris and settleable suspended
solids conducive to the production of putrescible sludge
deposits or sediment layers which would adversely affect
henthic biota or otber lawful uses.

"3, Essentially free of settleable suspended solids conducive
to changes in the flow characteristics of stream channels, to
the untimely filling of reservoirs and lakes, and which might
result in unnecessary dredging costs.

"4 .  The surface waters in the State shall be maintained in
an aesthetically attractive condition.

"5 There shall be no substantial change in turbidity from
ambient conditions due to waste discharges.

"6. There shall be no foaming or frothing of a persistent
nature.

"7 There shall be no discharge of radioactive materials in
excoss of that amount regulated by the Texas Radiation Control
Act, Article 4590(F), Revised Civil Statutes, State of Texas
and Texas Regulation for Control of Radiation. Radicactivity
levels in the surface waters of Texas, including the radio-
activity levels in both suspended and dissolved solids for the
years 1958 through 1960, were measured and evaluated by the
Fnvironmental Sanitation Services Section of the Texas State
Department of Health in a report prepared for and at the
direction of the Health Department by the Sanitary Engineering
Research Laboratory at the University of Texas. The document
is entirled, ’Report on Radioactivity--Levels in Surface
Wiaters—-1958-1960' pursuant to contract No. 4413-407 and is
dated June 30, 1960. This document comprises an authoritative
repnrt on background radicactivity levels in the surface
waters in the State and quite importantly sets out the lo-
catioos where natnral radioactive deposits bave influenced
sarface water radiocactivity. The impact of radioactive dis-
charges that may be made into the surface waters of Texas will
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be evaluated and judgments made on the basis of the infor-
mation iIn the report which was at the time made, ané may still
be the only comprehensive report of its kind in the nation.

Radiocactivity in fresh waters associated with the dissolved
minerals (measurements made on filtered samples) shall not
exceed those enumerated in U.S. Public Health Service, Drink-
ing Water Standards, Revised 1962, or latest revision, unless
such conditions are of natural origin.

The surface waters of the State shall be maintained so
that they will not be toxic to man, fish and wildlife, “Y
and other terrestrial and aquatic life.

With specific reference to public drinking water supplies, P
toxic materials not removable by ordinary water treatment

techniques shall not exceed those enumerated in U.S, Public

Health Service, Drinking Water Standards, 1962 edition, or

later revision.

For a general guide, with respect to fish toxicity, receiving
waters outside mixing zones should not have a concentration of
nonpersistent toxic materials exceeding 1/10 of the 96-hour
TLm., where the bioassay is made using fish indigenous to the
receiving waters. Similarly, for persistent toxicants, the
concentrations should not exceed 1/20 of the 96-hour TLm.

In general, for evaluations of toxicity, bioassay technigues
will be selected as suited to the purpose at hand. However,
bioassays will be conducted under water quality conditions
(temperature, hardness, pH, salinity, dissolved oxygen, etc.)
which approximate those of the receiving stream as closely as
practical.

As detailed studies are completed, limiting nutrients -
identified, and the feasibility of controlling excessive
standing crops of phytoplankton or other aquatic growths by
nutrient limitations is determined, it is anticipated that
nutrient standards will be established on the surface waters
of the State. Such decisions will be made on a case-by-case
basis by the Board after proper hearing and public partici-
pation. The establishment of a schedule for decisions as to
the need for nutrient standards for specific waters and what
standards should be adopted is not feasible at this time.

The surface waters of the State shall be maintained so

that no oil, grease, or related residue will produce a visible
film of o0il or globules of grease on the surface, or coat the
banks and bottoms of the watercourse.'




Visual inspection of the watershed reveals there are presently no
sources of pollution from activities of man that would cause failure of
watershed runoff to meet those criteria.

Diversions or levees have been constructed in an attempt to control
floodwater originating in the watershed. In 1929, the Texas and Pacific
Railroad Company installed a floodwater diversion above Van Horn in an
attempt to provide flood protection for railroad facilities and the city
of Van Horn. The county and land users have installed diversioms to
divert floodwater away from the county air field and irrigated cropland
in the Wild Horse farming area. These diversions or levees are adequate
far small, frequently occurring floods, but do not effectively control
large floods.

The Trans-Pecos Region of Texas has a very complicated geologic history
of uplifting and subsidence, faulting and folding, volcanic activity,
and igneous intrusion. These have all had a profound effect on the
geology of the watershed as it is today. The mountains in the watershed
are fault-block mountains. The Beach Mountains and portions of the
Carrizo and Baylor Mountains are composed primarily of Precambrian and
Cambrian metamorphosed sandstone and conglomerate; and Ordovician lime-
stone, dolomite, and sandstone. Also present, but less extensive in
area, are Permian limestone, dolomite, shale, marl, and conglomerate;
rock of volcanic origin which is probably Tertiary in age; Quaternary
terrace deposits of gravel; and Recent colluvial, alluvial, and aeolian
deposits.

The Precambrian Allamore Formation is the oldest geologic unit in the
watershed., It consists of thin to thick bedded cherty limestone,
phyllite, and volcanic rock. Shallow intrusions of igneous origin can
be found in some areas of the formation. The exact thickness of the
formaticn has not been determined, but it is believed to be several
thousand feet thick.

The Hazel Formation, also Precambrian in age, overlies the Allamore
Formation. The base of the Hazel Formation is a conglomerate composed
of poorly sorted fragments of Allamore limestone, indicating a dis-
conformity between the two formations. This basal conglomerate is
overlain by massive, indistinctly bedded, fine-grained, well indurated,
brick-red sandstone. The entire formation is approximately 5,000 feet
thick.

The Hazel Formation and the Allamore Formation are slightly metamorpho-
sed which is partially due to the complex history of thrust faulting and
folding that took place after Hazel sediment was deposited and before
the overlying Precambrian-early Cambrian Van Horn Sandstone was laid
down.

The Van Horn Sandstone Formation lies unconformably on the Hazel Formationm.
This formation is comprised of continental, post-orogenic sediment that




is medium to coarse—grained, cross-bedded, thick-bedded, and yellow-
brown to marocon sandstone and arkese in the upper part. The lower part
is characterized by a conglomerate of well rounded pebble to boulder-
size fragments in an arkosic sand matrix. The Van Horn Sandstone is
faulted and tilted, but not folded and metamorphosed as the underlying
Hazel and Allamore Formations.

Ordovician strata unconformably overlie the Van Horn Sandstone and older
raocks in the Beach Mountains. These strata, in ascending order, are the
Bliss Sandstone Formation, El Paso Formation (basal calcarecus sandstone
with overlying limestoune} aund the Montoya Dolomite Formation. Rocks of
the Silurian, Devonian, Mississippian, and the Penusylvanian systems are
not found in the watershed. The Hueco Limestone Formation, which
belongs to the Permian System, is present in the watershed as cliff-
forming cap rock on the mountains. This formation consists of a hasal
marl, red shale, conglomerate member overlain by a thin to thick-bedded
limestone.

The eastern one-half of the watershed lies within a large, north-scuth
trending graben (the intermontane enclosed basin previously referred
to). Quaternary bolson deposits of lenticular gravel, sand, silt, and
clay have accumulated in this area to a thickness of more than 800 feet.
The edge of the area at the foot of the Beach Mountains is a moderatly
sloping outwash area of interfingering aund overlapping alluvial fans.

Terrace gravel of the Quaternary Leona Formation, and Recent colluvial,
alluvial, and aeolian deposits are also present in the watershed.

In addition to the previocusly mentioned Precambrian faulting, normal
faulting of Tertiary or later age has occurred im all exposed strata. 1/

The only account of an earthquake in the ares during recorded history

was on August 16, 1931. Moderate after shocks were recorded on August

18 and November 3 of the same year. The epicenter of the tremor was

near Valentine, Texas, approximately 40 miles south of the watershed.

The intensity of the tremor at Van Horn, Texas, according to the "Modi=-
fied Mercalli Intensity Scale of 1931" was VI-VII. 2/ From an earth-
quake of this magnitude, persons in automobiles can detect movement.
Damage to well designed and constructed buildings is negligible, however,
poorly built structures can be expected to sustain some damage. Presently,
it is impossible to predict the magnitude and time earthquakes will

occur in the region. [f there is another tremor, it could occur tomorrow,
or thousands, or possibly millions of years in the future.

1/ In addition to field investigations by SCS geologists, the Geologic
Atlas of Texas, Van Horn - El Paso Sheet, Bureau of Economic Geology,

The University of Texas at Austin, was used to describe the geology
of the watershed.

2/ United States Earthquakes Bulletinm, 1931 Coast and Geodetic Survey,
United States Qepartment of Commerce.




Soils in the watershed are included in the Southern Desertic Basins,
Plains, and Mountains Land Resource Area. Due to the low annual pre-
cipitation, all areas used as cropland must be irrigated to produce
cotton, grain sorghum, onions or any other crop grown in the watershed.
Pastureland and hayland also require irrigation. Rangeland is not
irrigated. 1In the mountainous western and extreme northern portions of
the watershed, soils are on very steep or undulating slopes. Much of
the very steeply sloping area is bare rock. The Lozier series is
representative of the soils occurring on the steeply sloping areas.

This series is shallow, moderately permeable, stony, and very gravelly
loam. Lozier soils are not suited for cropland and are used exclusively
as rangeland. Typical soils on the undulating slopes are shallow,
moderately permeable, stony, and very gravelly loams of the Delnorte and
Upton series. Delnorte and Upton soils are not suitable for growing
crops and are used as rangeland.

Soils on the alluvial fans are moderately to rapidly permeable, cal-
careous, gravelly loam and fine sandy loam of the Augustin and Canutio
series. Augustin soils with slopes as much as three percent are suit-
able for cropland. However, none of these soils in the watershed with
slopes greater than one percent are presently being used as cropland.
Canutio soils are not suitable for cropland and are used as rangeland.

Toward the eastern periphery of the watershed (Wild Horse farming area)
soils are moderately permeable Reakor loam and clay loam, moderate to
rapidly permeable Pajarito fine sandy loam, and slowly permeable Verhalen
clay. These are all deep soils with the potential of producing abundant
crops with proper application of the ground water presently being used
for irrigation.

Land use within the watershed is shown in the following tabulation:

Land Use Acres Percent
Cropland (Irrigated) 8,300 8.7
Pasture and Hayland 100 0.1
Rangeland 1/ 84,580 88.7
Miscellaneous 2/ 2,380 2.5

’ 95,360 100.0

The eriginal vegetative coﬁmunity was primarily a desert shrub grass-
land. Woody plants consisted of a thin stand of desert shrubs such as
creosotebush 3/ (Larrera divaricata), tarbush (Flourensia cernua),

1/ Includes 8,800 acres used primarily as wildlife-recreation land.

2/ 1ncludes roads, highways, railroad rights-of-way, urban area,

B farmsteads, ranch headquarters, airport, etc.

3/ United States Department of Agriculture, Soil Conservation Service,
1971, Wational list of scientific plant names.
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View to the northwest from the vicinity of Van Horn.

TOPOGRAPHY., VEGETATION, AND SOILS IN THREE-MILE AND SULFUR DRAW WATERSHED.
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allthorn (Koeberlinia spinosa), ocotillo (Fouquieria splendens), and
lecheguilla (Agave lecheguilla), desertwillow (Chilopsis linearis),
mesquite (Prosopis juliflora), and other woody species occurred along

the stream courses. Grasses on the more arid sites consisted of a

rather open stand of desert grasses such as black grama (Bouteloua
eriopoda), rough tridens (Tridens elongatus), bush muhly (Muhlenbergia
porteri), mesa dropseed (Sporobolus flexuosus), hairy grama (Bouteloua
hirsuta), chino grama (Bouteloua breviseta), and threeawns (Aristida
spp.). On more favorable sites a thin stand of sideoats grama (Bouteloua
curtipendula), cane bluestem (Andropogon barbinodos), and green sprangle-
top (Leptochloa dubia) occurred. Tobosa (Hilaria mutica) and vine-
mesquite (Panicum obtusum) occurred on the fine textured soils near Wild
Horse Draw. Perennial forbs and woody species comprised less than 10
percent of the total composition.

The present rangeland vegetation within the watershed is significantly
different from the original or climax vegetation. Grazing by domestic
livestock, which began about 1895, has altered the composition by
reducing the more palatable forb and grass species. Early stock raisers
in the area had little concept of the grazing capacity of rangeland and
overuse of forage species was widespread until relatively recent times.
As climax grasses and forbs were eliminated by overuse, they were re-
placed by plants capable of surviving overuse or by plants which were
not readily grazed by livestoek. Plants which increased or invaded with
overuse include threeawns, sand dropseed (Sporobolus cryptandrus),
fluffgrass (Erioneuron pulchellum), hairy tridens (Tridens pilosus),
creosotebush, mesquite, lecheguilla, and annual species of grasses and

forbs.

As a result of past overuse, large areas of rangeland have not regained
their former level of productivity and remain generally in poor to fair
condition. Improved range management and reduced stocking rates are
accepted as necessary elements of a successful ranching operation by the
majority of present land users. Rangeland response to overgrazing and
proper range management are illustrated by charts 1 and 2 on the follow~
ing page. Chart 3 indicates the grazing capacity of various rsnge sites
in various condition classes,

Hydrologic cover conditions correspond directly with the quantity of
vegetative cover and range from poor to good within the watershed.

Water supplies for irrigation, the city of Van Horn, rural domestic
uses, and livestock are obtained from wells. Aquifers in the watershed
area are lenticular sand and gravel. Water levels in these strata
average about 400 feet below the ground surface. The top of the water
tabhle dips to the north at approximately 23 feet per mile. However, the
slope of the land to the north is generally greater than the water table
and water not withdrawn from wells eventually comes to the surface in
central Culberson County where it evaporates.
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RANGE CONDITION
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OECREASERS - Plants present in the patential plant community which decrease with owergrazing.

INCREASERS - Plants presenl in the potential plant community which initially increase with overgrazing but eventually decrease il
gvergrazing is prolanged,

INVADERS - Plants not present in the polential plant ¢community but which encroach and otcupy the area vacated by the de-
creasers and increasers under prolonged over-use.

CHART NO, 1

This chart illustrates the reaction ol rangeland vegetation to prolonged periods ol overgrazing, The more desirable plants decrease.
Others present increase for @ short time and then decrease as the grazing load shilts to them. Undesirable plants present onlv in

trace amounts invade and occupy the area vacated by the original plants,

CHART NO, 2

POGR_CONOQITION
The invader plants increase in percent ground cover during the firsl few years when grazing pressure is lightened or wholly re-

moved. This increase continues as long as there is bare ground for this type of plant to occupy. The increaser plants are low in
to. vigor and are slow to start spreading. 8oth increaser plants and the trace of decreaser plants begin to eccupy more area as the
cover and litter accumulates and plant vigor increases. At this stage, the less compelitive invaders, such as annuals, begin to

diminish and give way to plants of higher order.

FAIR_CONDITION
The increaser plants continue to spread and compele more heavily tor the water, nutrients, and light. Decreaser plants gain

vigor, produce seed, and begin to spread more Fapidly by establishing new plants by vegetative means. The invader species start
to gecline rapidly as compelition becomes more and more severs,

G000 CONDITION

Decreaser plants increase more rapidly, Invader species continue to be eliminated as competition with plants of higher ecofog-
icat status becomes more severe, Increasers spread far a short time until competition with plants of higher rank torce them
to diminish gradually,

EXCELLENT CONDITION

Invader plants are soon reduced to only @ trace of the composition. Adiustment between the climax plants continues 1o take

place as the decreasers slow down their spread but continue & gradual climb in percent coverage. The increaser species are
gradually reduced to their proper percentage in the highly competitive community Oecreasers may nol attain as high a per-
cenlage of the composition as they occupied telore deterioration, due to some spacies having been eliminaled completely.
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Chart 3
E Grazing Capacity Y of Rangeland by Range
- Site and Condition Class
Range Site Condition Class
Excellent Good Fair Poor

Clay Flat Site 26-43 32-53 46-91 64-107
Deep Upland Site ’ 28-43 32-53 53-107 86-213
Draw Site 18-26 21-32 26-43 40-80
Gravelly Site 43-53 49-80 64-128 107-320
Limestone Hill and Mountain Site 32-46 40-58 53-91 80-213
Sandy Loam Site 28=-40 40-53 49-80 80-213

1/ Expressed in acres required to furnish forage for one animal unit on
a year-long basis.
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Cround water recharge is limited to small ephemeral streams emerging
from the mountainous area and flowing into porous alluvial material.
This recharge must occur during times of heaviest rainfall (July,
August, and September). However, ground water quantity is considered to
be adequate to meet the anticipated future needs of Van Horn and for
irrigation of crops. The static water level in 1951 was at a depth of
about 400 feet. Due to a heavy demand and pumping, the water level
declined from five to fifteen feet during the period of 1955 to 1965.
The maximum decline occurred toward the center of the basin. The water
level is now relatively stable,

The water is not excessively mineralized, however, free sodium content
is considered to be high, ranging from approximately 45 to 73 percent.
With proper management, most of the soils in the Wild Horse farming area
are suitable for irrigation use of high sodium content water because of
their moderate to rapid permeabilities and slight gypsum content. The
pH is slightly alkaline, averaging 7.5. 1/

According to the Bureau of Mines, mineral resources known to be in the
vicinity of the watershed (Culberson and Hudspeth Counties) are pe-—
troleum, natural gas, gypsum, sulfur, nitrate, asbestos, talc, beryl-
lium, copper, silver, stone, sand, and gravel. However, commercial
quantities and development of mineral resources in the watershed are
limited. The Hazel Mine, opened in 1856, was operated intermittently
until 1947. Available records on total production are not complete and
only estimates can be made. Estimates indicate that at least 110,000
tons of ore were produced which yielded in excess of 1,500,000 pounds of
copper and 4,000,000 ounces of silver. 2/ Presently the machinery and
improvements at the mine are in a state of disrepair and a major portion
of the mine shaft is flooded. Additional operations are not anticipated
unless much more efficient methods of recovering the ore are devised or
the recent increases in copper and silver prices should countinue in a
sustained upward trend. Sand, gravel, and talc are presently being
quarried and mined in the watershed. The production of these materials
is limited in quantity and has a minimal influence on the watershed
economy.

Ecqgomic Data

The agricultural economy of the watershed is dependent on the production
and sale of cash crops and livestock. About 70 percent of the total
agricultural income in the watershed is derived from the sale of cash
crops and 30 percent from the sale of livestock.

1/ Longnecker, D.E. and Lyerly, P.J., 1959. Some Relations Among
Irrigation Water Quality, Soil Characteristics and Management
Practices in the Trans-Pecos Area. Texas Agricultural Experiment
Station MP-373.

2/ King, P.B. and Flawn, P.T. 1953, Geology and Mineral Deposits of

Pre-Cambrian Rocks of the Van Horn Area, Texas; p. 154.
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Major crops grown in the flood prone area and average yields per acre
are: cotton, 800 pounds; grain sorghums, 5,000 pounds; oats, 40 bushels,
and 6 animal unit months of grazing; and onions, 600 fifty-pound sacks.
Sudan hay yields about five tons per acre. The average carrying capacity
of rangeland is about six animal units per section.

The availability of irrigation water, capability of land, and market
prices being paid for crops are major factors determining use of agri-
cultural land in the watershed. Agricultural land not devoted to crop
production is used primarily for the grazing of cattle and for wildlife.

There are approximately 25 farms and ranch units wholly or partially
within the watershed. Ranch units average about 6,900 acres in size
while farms average about 740 acres. There has been a gradual increase
in size and a decrease in the number of farms. About 42 percent of the
ranches and 30 percent of the farms are owner-operated.

The estimated current market price of rangeland varies from $35 to $45
per acre while cropland varies from $350 to $400 per acre. The vari-
ation in land prices is dependent on several factors including location,
accessibility, soil capability, and the availability of irrigation
water.

All the farms and ranches in the watershed gross more than $2,500
annually from agricultural sales. Approximately 30 percent of the farm
and ranch operators work off the farm 100 days or more in 1970.

It is estimated that about 10 percent of the agricultural land in the
area is in operating units using one and one-half man-years or more of

hired labor.

The "Labor Force Estimates for Texas Counties - April 1974," shows a
labor force of 2,470 for the two counties within which the watershed is
located. Approximately 2.0 percent, or 50 workers are unemployed. This
is below the state and national rates of unemployment. Approximately
31.6 percent, 780 workers, are employed in the agricultural sector. The
nonagricultural sector employs 1,640 workers; 60 workers in the manu-
facturing sector, and 1,560 in the nommanufacturing sector.

The combined population for Culberson and Hudspeth Counties are projected
to decline from a total of ‘5,821 in the year 1970 to 4,800 in 1990. 1/
This decrease in population was predicated upon a declining birth rate

during the 1970-90 period.

The city of Van Horn, located on the southern boundary of the watershed,
has a population of 2,240 (1970 census). It is the county seat of

1975-1990, Population Research Center, The University of Texas
at Austin, Austin, Texas.
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Culberscn County and the commercial center for the surrounding farm and
ranch area, providing marketing and supply services which are important
in the local community. Situated at the junction of Interstate Highway
10 (U.S. Highway 80), U.S. Highway 90, and State Highway 54, in a
sparsely populated region, Van Horn provides facilities for many tourists
and travelers.

The watershed is served adequately by highways previously listed and
Farm Roads 2185 and 2809. There are also several county roads which
provide access to the watershed. The Texas and Pacific Raillroad has
loading facilities in Van Horn.

Fish and Wildlife Resource Data

The fish and wildlife habitat, species, and populations in the watershed
are described in the following paragraphs extracted from the Fish and
Wildlife Service report dated December 22, 1970.

"Theve is no fish habitat in the project area and none is expected
to develop in the future without the project.

The entire watershed is located within the Trans-Pecos Game Region
of the state. Principal wildlife species include mule deer, scaled
quail, mourning dove, jackrabbit, cottontail, gray fox, and coyote.
Wildlife of lesser importance because of their relatively low
populations are white-winged dove, kit fox, bobcat, mountain

lion, raccoon, skunk, ring-tailed cat, and badger. Bighorn

sheep once ranged the higher elevations of this area, but the
increased human inhabitation in recent years has pushed the
species to more remote areas of the region and none have been
reported in the area since the mid 1950's.. Waterfowl are not

known to frequent the watershed.

Mule deer numbers are highest in the upper part of the watershed in the
mountains and foothill areas, and populations are estimated to be about
one deer to 64 acres. The mule deer population is very low or absent in
the lower portion of the watershed and in the Wild Horse farming area.
Scaled quail populations are estimated to be about one bird per ten
acres in the watershed. The greatest concentration of scaled quail is
along the draws. About 500 white-winged doves and 1,500 to 2,000
mourning doves nest in the watershed. The coyote population is esti-
mated to be one per section. Furbearer populations are low. 1/

The Texas Parks and Wildlife Department has recently released six big-
horn sheep in the Sierra Diable Mountains and plan to release an addi-
tional five or six animals in the area in 1974. These animals are not

i?_ Personal communication with John Shane, Biologist, Texas Parks and
Wildlife Department, Van Horn, Texas.
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cited by the U.5. Fish and Wildlife Service 1/ as endangered fauna, but
do receive protection in Texas under the Texas Parks and Wildlife Code
(Chapter 68, Acts of the 64th Legislature, Regular Session, 1975), which
related to nongame and endangered species. A list which includes the
bighorn sheep has been filed with the Texas Secretary of State. The
1ist cites those animals threatened with extinction in Texas. This
species may occasionally range into the upper portion of the watershed.

The only endangered species as recognized by the U.S. Fish and Wildlife
Service that may occasionally visit the watershed is the American pere-
grine falcon. This bird also receives protection under the Texas Parks
and Wildlife Code. Other animals of questionable status and whose
natural range includes the watershed are the mountain lion, kit fox, and
golden eagle.

Recreational Resources

Approximately 8,800 acres of rangeland in the watershed are used prima-
rily as wildlife-recreation land. This area is used principally for the
production and hunting of mule deer and scaled quail. Also, 72,000
acres of rangeland has a secondary use as wildlife-recreation land.
About 35,000 acres of this area is leased for private hunting, and the
remaining 37,000 acres are used for noncommercial recreation by the
owners and operators and their guests. The annual gross income from
leasing varies from about 10 cents to 15 cents per acre.

According to the following excerpt from the Fish and Wildlife Service
reports:

"Mule deer are the most sought—after game species of the project
area. Ranchers are reluctant to allow any public access, but some
properties are leased for deer hunting. Scaled quail and mourning
dove are second in popularity. They are the primary game species
hunted by landowners and their close friends. Jackrabbits and
cottontails are taken in relatively low numbers and are hunted only
incidental to quail and doves. Gray foxes, coyotes, and bobcats
are moderate in number, but do not receive any significant amount
of hunting. Other wildlife species in the watershed have very low
population levels and are not hunted. There is no known trapping
of fur animals within the watershed."

Archeological and Historical Values

There are no historic or archeological sites within the watershed that
are listed in or in the process of nomination to the National Register

1/ U.S. Department of the Interior, U.S. Fish and Wildlife Service,
1974, United States List of Endangered Fauna. 22pp.
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of Historic Places. However, significant archeological resources of
scientific interest have been located in the watershed.

Dr. S. Alan Skimner and Mr. C. Britt Bousman, archeoclogists with the
Archaeology Research Program, Department of Anthropology, Southern
Methodist University, conducted a reconnaissance survey on portions of
the watershed to locate historical and archeological resources that
could be effected by project structural measures. The reconnaissance
survey located 11 archeology sites and nothing of historical signifi-
cance. The 11 prehistoric sites, which appear to have been occupied
during the period 1000 B.C. to A.D. 1500, consist of eight open sites
and three rock shelters. Open campsites occur on alluvium which will be
crossed by the planned floodwater diversion and on ridges adjacent to
the area required for Floodwater Retarding Structure No. 1. All the
shelters are in the vicinity of planned Floodwater Retarding Structure
No. 2. All sites are small in area and have a limited artifact as-
semblage. Maintenance activities attributed to the artifacts include
food processing, chipped stone tool manufacture, hunting, cooking, hide
preparation, and stone quarrying. Food processing and tool mamufacturing
appear to dominate the assemblages.

When all potential structural measures were located in detail the
Archaeology Research Program, Southern Methodist University, performed
additional studies and evaluations of the potentially affected sites.
All 11 of the sites were reevaluated by Southern Methodist University to
determine if they would be affected and to ascertain the eligibility of
any site, or sites for nomination to the National Register of Historic
Places. As a result of this reevaluation which included comprehensive
testing of three sites, none of the sites were considered worthy of
nomination. On the basis of the reevaluation and testing, it was
concluded that the installation of the planned project on the watershed
will not affect any archeological sites eligible for nomination to the
National Register of Historic Places. The State Historic Preservation
officer reviewed the entire case file relative to all cultural resources
to be affected by the project and concurred that none of the 11 archeo-
logical sites located are eligible for nomination to the National

Register of Historic Places.

Soil, Water, and Plant Management Status

The watershed is composed primarily of rangeland which is grazed by
livestock and wildlife. Rangeland exceeds 88 percent of the total land
area within the watershed. Little change in land use is expected to
occur in the future. Land used primarily for wildlife production is
expected to increase as demand for hunting becomes greater.

There are 25 farm and ranch units located wholly or partially within the
watershed. Twenty-three District cooperators have developed resource
conservation plans in cooperation with the High Point Soil and Water
Conservation District. These plans cover 90,597 acres, or 95 percent of
the watershed.
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The High Point Soil and Water Conservation District is a local sub-
division of state government with elected directors. The district is
dedicated to the conservation of land, water, wildlife, and related
resources for the benefit of all.

Conservation plans developed by land users in consultation with resource
personnel assisting the soil and water conservation district are the
basis for most land treatment measures. Conservation plans are documents
which contain material relative to the use and treatment of soil, water,
plant, wildlife, and related resources of an entire individual land
unit. Conservation plans contain soil, water, plant, and other needed
inventories; data on critical conservation problems; and a record of
decisions which the land user has made to reach his conservation ob-
jectives. The length of time required to fully implement a plan is
contingent upon many factors, including: available labor, capital,
materials, and time.

Conservation land treatment has been a primary objective of the High
Point Spil and Water Conservation District since its organization in
1948, The District actively assists land users in the watershed and
surrounding area in applying and maintaining needed conservation measures
on a majority of farms and ranches.

About 82,000 acres within the watershed are considered to be adequately
protected from erosion. Rangeland is considered to be adequately pro-
tected when proper grazing use is applied and maintained. Rangeland
which has 2,000 pounds or more of living or dead cover maintained on the
land through critical erosion periods except during droughts, is also
considered to be adequately protected. Critical area treatment must be
applied to areas where needed before rangeland is considered adequately
protected. Irrigated cropland which has slopes of less than one percent
is considered to be adequately protected. Land treatment measures have
been applied to date at an estimated expenditure of $78,860 by land-
owners and operators (table 1lA).

A soil survey is the classification, mapping, correlation, and interpre-
tation of various types of soils in an area. Soils are classified
considering their physical, chemical, and mineralogical characteristics.
The classified soils are located and outlined on a map or aerial photo-
graph of the area being surveyed, and correlated to determine the
relationship of the various soils in the area to one another and to
similar or identical soils identified in other areas. Soil survey
interpretations indicate the limitations and suitability of a soil for
selected uses.

A range site is a distinctive kind of rangeland that differs from other
kinds of rangeland in its potential to produce native plants. The only
criteria used to separate one range site from another are differences in
the kinds, proportions, or total annual yield of the climax plant
compmunity. Similar soils often have the ability to support similar




plant communities and may be grouped in a single range site. Range
sites are delineated on maps or aerial photographs to assist the land
user in identifying problems and treatment needs for his conservation

plan.

Soil surveys and range site mapping have been accomplished on 11,210
acres and 78,720 acres, respectively. The surveys and range site map-
ping accomplished to date are considered to be adequate for present and
anticipated future land uses.

WATER AND RELATED LAND RESQURCE PROBLEMS

Land Management

Application of land treatment measures is difficult due to limited and
unpredictable rainfall patterns within the watershed. This factor is
very significant for conservation measures applied on rangelands and
areas unsuited for irrigation. Differences in amount and distribution
of rainfall are reflected in forage production., During years of below
average rainfall forage production may be only one-third as much as
during years of high rainfall, Care must be exercised by rangeland
operators to insure that desirable vegetation destruction due to over-
grazing by livestock does mnot occur during droughts. Rangeland
subjected to overuse during drought periods may require several years of
light grazing or total rest to recover their former levels of productivity.
Prolonged overgrazing often results in soil loss and an invasion of
noxious plants which seriously reduces future production of the resource.
Grazing capacity of rangeland in the watershed is limited. A stocking
rate of one animal unit to 100 acres or more is often required to obtain
proper use of forage specles. This limited return per acre restricts
the amount of capital which can be reasonably expended on rangeland.

Adequate livestock water is not available in many areas of the watershed,
This limits the degree to which planned grazing systems can be imple-
mented. About 1,500 animal units of cattle are estimated to be utili-
zing rangeland at the present time.

Livestock grazing in the watershed is limited to cattle. There 1s
little competition between cattle and deer for forage. Flants utilized
by deer show little evidence of overuse. 1/ Deer numbers appear to be
declining in the watershed. Reproduction is satisfactory, but fawn
survival is low. Declining mule deer numbers have caused some land
users to reduce the annual harvest of mule deer by hunters.

if' Personal communication with John Shane, Biologist, Texas Parks
and Wildlife Department, Van Horn, Texas, April 1974
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Floodwater Damage

Flooding on 13,200 acres of land within the watershed is caused by
runoff originating in the mountainous and upland drainage areas of
Three-Mile and Sulfur Draw and small unnamed draws. It is estimated
that a flood having a predicted recurrence interval of once every 100
years will inundate about 9,040 acres, including 200 acres in the city
of Van Horn. However, not all of this area will be inundated by a
single flood event. During the interval between floods, minor changes
in the area subject to damage, such as installation of small dikes, road
fills, irrigation ditches, or land leveling, may alter the course of
flood flows. The courses of floodwaters cannot be predicted in the Wild
Horse farming area and on rangeland to the west due to overland flow
conditions. Most of the damages to urban areas of Van Horn are caused
from runoff originating in the Three-Mile drainage area.

About 1,300 acres of flood prone area in the eastern portion of the
watershed are common flood plain with Wild Horse Draw. Damages on this
common flood plain from floodwater originating in Wild Horse Draw occur
on the average of once every 15 years.

The adverse physical and economic effects of flooding have been felt
throughout the watershed and have prompted local participation in
efforts to alleviate the flood problem. Diversions or levees have been
installed in attempts to divert floodwaters from Three-Mile Draw and
Sulfur Draw away from the urban area of Van Hornm, county air field, and
irrigated cropland in the Wild Horse farming area (figure 1).

A diversion protects railroad facilities, the city of Van Horm, and the
city cemetery from floods expected to occur on the average of once every
25 years or less. The diversion outlet is east of State Highway 54

about two miles north of Van Horn (figure 1). The outlet is a wide and
shallow channel formed by runoff in Three Mile Draw and diverted flow
from the diversion. The diversion is semi-compacted earth fill and has
received a minimum of maintenance since its construction in 1929, Even
though the diversion is adequate for protection from frequently occurring
flood flows, it is subject to failure under flood conditions caused by
less frequent, more severe, and intense storms.

The floodwater diversion protecting the county air field provides pro-
tection from floods expectsd to occur on the average of once every 10
years or less. It diverts easterly flowing water to the north and
discharges into a drainage and bar ditch for Farm Road 2185 (figure 1).

The diversion installed above a portion of the Wild Hovse farming area
was constructed with private funds to provide protection from floods
expected to occur every 10 years or less, Diverted water flows from
each end of the diversion to a centrally located outlet and discharges
into a waterway designed to contain and convey the lO-year storm runoff
to Wild Horse Draw (figure 1).
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Floodwater damage from flood of August 1966 to
irrigation systems In the Wild Horse farming area.

Floodwater Damage from flood of August 1966 1in
the Wild Horse farming area. Floodwater
completely innundated irrigated cotton crop.
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Bridge Damage
Bridge on Highway 54 spanning Sulfur Draw
The south abutment was washed out in August 1966,

Highway 54 road damage
Note sediment deposition,
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[

Floodwater damage to urban property in Van Horn from the
flood of September 4, 1913, This flooding was prior to the
rallroad constructing a diversion around the city of Van Horn.

(Photographs courtesy of Miss Rosa Lee Wylie)
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Damaging flonds in the agricultural area can be expected on an average
of ance every two to three years. Most floods occur during the months
of June, July, and August when most crops are highly susceptible to
damage. The acreage and location of area inunduted is dependent upon
the arcal extent, intensity, and amount of precipitation falling on the
upland and mouatainous areas. Cunulative totals of recurrent floodinr
show an average of 1,515 acres flooded annually during the evaluation
periad., In addition to causing physical damages (scouring and duvposition
ot sediment) with subsequent reduction of creop yields on agriecultural
land, uther agricultural property such as concrete lined ditches,
pijwelines, and othrr appurtenances for water control are severally
damaged by rloodwater.

The most disastrous flood in recent years occurred on August 21-22,
1966. Recurded rainitall amounts for this storm vatried from 10 inches in
the upper portion of the watershed to an affcial 7.23 inches at Van
ltnrn. 1/ The recurrence interval of the resulting flowl peak was
estimited to be about 25 vears. The existing diversion pratecting the
city of Van Horn and surrounding area was avertopped in several places,
but aoly minor flanding occurred in Van Horn from lccal runoff. Damage
to agricultural and nonagricultural properties was high. Crops were
Jestroyed, irrigation systems were devastated, and cropltand was eroded
or covered with infertile sediment. State Highway 54, north of Van
Horn, was closed for three days.because the abutment on the Sulfur Draw
bridpe was swept away by the rushing waters. Under the present level of
development, the direct manctary floodwater damage frow such a flood is
cstimated to be $306,980.

Other large floads that caused significant floodwater damages to the
agricultural area occurred in 1963 and 1964. Large floods that caused
damages to propertics in Van Horn occurred in 1913, 1927, and 1964. The
1913 and 1927 floads occurred before the existing diversion was constructed,

Itnder present level of development, it is estimated that approximately
110 hemes would suffer direct floodwater damage from a flood having a
predicted interval uf once every 100 years. The estimated direct flood-
water damages to existing urban properties that would result from such a
flood are estimated at $75,470 at the present level of development.

For the floods evaluated, which include floods up to and including the
100-year frequency, the total direct floodwater damage is estimated to
average $80,900 annaally (table 5). Of this amount, $52,260 are crop
and pasture damage., $22,000 are vther agricultural damage, $2,860 are
road and bridge damage outside the urban area, and $3,780 are to urban
properties. Bf the damage to urban properties, $3,550 are to resi-
dential properties, and $230 are to city streets and the city cemetery.

1/ "Climatolegical Data, Texas, August 1966,” U.S. Department af Commerce,
National Oceanic and Atmospberic Administration, Environmental Data

Servircc.
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Erosion Damage

The estimated average annual upland erosion rate is 0.97 tons per acre.
This low rate 1is primarily because of the infrequency of high intensity
rainfall and predominance of stony or gravelly soils on the steeper
glopes which are all used as rangeland. Sheet erosion accounts for 87
percent, gully erosion six percent, and streambank erosion seven percent
of the upland erosion.

Sheet scour 1is the significant type of erosion on approximately 840
acres of irrigated cropland an! ranges from approximately six to 15
inches in depth. It is estimated that this scour has reduced the
productive capacity of 33 acres by 10 percent, 775 acres by 20 percent,
and 32 acres by 30 percent. The average annual value of this damage is
estimated to be $47,520 at current normalized prices (table 5).

Sediment Damage

About 385 acres of irrigated cropland in the Wild Horse farming area has
been damaged by sediment. It is estimated that the productive capacity
of 129 acres has been reduced 10 percent by deposits of silty, clayey
sand. The average thickness of these deposits is about one foot. The
productive capacity on an additional 256 acres has been reduced 20
percent. The deposits of sediment on this area are comprised of silty
sand and small amounts of gravel, averaging about two feet in thickness.
At current normalized prices, the average annual sediment damage on 385
acres of irrigated cropland is $17,650 (table 5). Deposition is occurring
on other areas, but due to land use, nature of sopils affected, type of
sediment, and low rate of accumulation, the damage was not considered
significant, and therefore net evaluated in monetary terms.

On an average annual basis, 13 acre-feet of sediment derived from the
watershed is yielded to Wild Horse Draw. This amounts to an average
annual sediment concentration of 5,600 milligrams per liter in 0.76
centimeter (0.3 inch) of annual runoff.

In addition to damaging valuable cropland and being a pollutant in
runoff water, sediment from the watershed has contributed to channel
filling and aggradation in Wild Horse Draw resulting in more frequent
and severe flooding.

Indirect Damage

Indirect damages such as interruption of travel, losses sustained by
businesses, evacuation of premises when floods threaten, and similar

losses are estimated to average $14,990 annually.

Irrigation Water

Approximately 8,300 acres in the watershed are irrigated cropland.
About 4,400 acres are irrigated annually with ground water. The ground
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water contains considerable amounts of chloride, sodium chloride, and
bicarbonate. The content of calcium and sulfate is very low, and there
is no residual sodium carbonate. 1/

Accumulations of soluble salts applied to the soil in irrigation water
can be a hazard to growing crops. Generally it is not the salt content
of the irrigation water that is the problem, but the excessive amounts
of salts in the soil that gradually accumulate with repeated application
of the water. These accumulations result when water evaporates from the
soil surface, leaving the salts as a residue,

Presently tne only known method of effectively reducing excessive accumu-
lations of soluble salts is a process known as leaching. This is the
removal of the salts in solution from upper soil horizons to lower
horizons by the action of percolating water. Due to their depth and
moderate to rapid permeabilities, most of the irrigated soils in the
watershed can be leached of excessive accumulations of soluble salts. A
slight gypsum content in the soils also contributes to controlling salt
accumulations. Presently, due to the effectiveness of leaching and the
gypsum content, there are no problems with soluble salt accumulations
and none are expected in the future with the use of proper application
and management practices for irrigation water.

Recreation

Opportunities for fishing and other water-based recreation are non-
existent within the watershed or immediate area. The nearest large lake
is Red Bluff Reservoir located about 100 miles to the northeast near the

Texas~New Mexico border.

Economic and Social

Additional employment opportunities are needed for the 50 unemployed
workers in the area. The population of Van Horn increased from 1,953
persons in 1960 to 2,240 persons in 1970, an increase of 14.7 percent.
Further increases in population could be anticipated with a concentrated
effort in community development and additional employment opportunities.

RELATIONSHIP TO LAND USE, POLICIES, AND CONTROLS

There are no approved or proposed federal, state, or local land use
plans, policies, and controls pertaining to the watershed or surrounding

area.

1/ Longnecker, D.E., and Lyerly, P.J., 1959, Some Relations Among Irri-
gation Water Quality, Soil Characteristics and Management Practices
in the Trans-Pecos Area, Texas Agricultural Experiment Station MP-373.
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PROJECTS OF OTHER AGENCIES

There are no existing or proposed water resource development projects of
any other agencies within the watershed.

There are no known existing or proposed downstream water resource develop-
ment projects of other agencies.

PROJECT FORMULATION

Realizing the social and economic impacts of floodwater damage and the
need to move forward with a progressive plan for conservation of soil,
water, plant, and related resources, local representatives of the High
Point Soil and Water Conservation District, Culberson County Com-

) missioners Court, and the city of Van Horn held meetings to discuss and
identify flood problems and reach agreements on soil, water, and plant
resource development needs. Informational meetings were held by local
organizations prior to initiation of planning and during the planning
phase in Van Horn. The initial meeting was held in December 1964, and
attended by 23 interested citizens. It was recognized at this meeting
that favorable public opinion toward a watershed project was needed
before submitting an application for planning assistance to the Texas
State So0il and Water Conservation Board. It was also emphasized at this
meeting that under the auspices of Public Law 566, a watershed project
would be a local endeavor with federal assistance.

Subsequent to approval of the application, a field examination of Three-
Mile and Sulfur Draw Watershed was carried out in December 1964 by the
Texas State Soil and Water Conservation Board and Soil Conservation
Service to make an appraisal of watershed problems, types of improve-
ments necessary for watershed protection and flood prevention, quality
of human environment, and effects of possible works of improvement on
the environment. Findings of the field examination were publicly dis-
cussed at a meeting held for this purpose at Van Horn, Texas.

A field reconnaissance of Three-Mile and Sulfur Draw watershed and a
public hearing were held by the Texas State Soil and Water Conservation
Board in Van Horn, Texas. The field reconnaissance and hearing provided
assurance to Board members that requested assistance was within the
scope of Public Law 566; that existing watershed conditions warranted
planning assistance; public opinion was in support of a watershed
project; and sponsoring local organization had the ability and willing-
ness to fulfill future responsibilities during planning and construc-
tion of a watershed project. The Texas State Soil and Water Conserva-
tion Board approved the application with a high priority for planning
assistance.

The Three-Mile and Sulfur Draw watershed application for assistance
under Public Law 566, as amended, was authorized for planning by the
Administrator of the Soil Conservation Service on July 22, 1969. The
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State Conservationist of the Spil Conservation Service, in his written
notification of initiation of work plan development, solicited infor-
mation and comments from federal, state, and local agencies that might
have an interest in the project. Contacts were made with several
agencies and individuals during planning te obtain information and
assistance during the planning process.

The application for planning assistance for Three-Mile and Sulfur Draw

watershed was made prior to implementation of Bureau of the Budget

Circular A-95, however, the sponsors provided the El1 Pasc Council of

Governments with notification of intent to apply for assistance in-

volving federal funds prior to the start of field planning operations. -

Subsequent meetings were held by the sponsoring local organization to

inform the general public and involved landowners and to gain opinions n
and information from interested individuals. Landowners and operators

were shown how their properties were involved in potential floodwater

retarding structures with the use of maps and ecn-site observations.

Newspapers serving the watershed area published articles announcing

public meetings and veported information and conclusions resulting from

the meetings. In addition, individuals whose land was directly involved

with potential floodwater retarding structures and the floodwater diver-

sion were notified and invited on an individual basis to attend meetings.

A public information meeting was held on February 20, 1975, in the

district courtrecom of the Culbersen County Courthouse, Van Horn, Texas.

The purpose of the meeting was to provide the public current information
concerning the status of project planning and impacts resulting from

project installation, and provide affected or interested individuals and

groups an opportunity to offer their opinions and expertise. Among

those present were landowners whose land will be affected, officials of

the city of Van Horn and Culberson County, members of the sponsoring

local organization, representatives of the local press, interested

citizens, and Soil Conservation Service persennel. The locatien, .~ -
physical features, and functions of planned structural measures were
discussed. Responsibilities of the sponsoring local organization were
considered. Alternatives to the planned project and anticipated favor-
able and adverse impacts with, completion of the project were presented.
There was no controversy relative to the adverse impacts.

Objectives

An initial study was made by representatives of the Soil Conservation
Service and sponsoring local organization to determine watershed prob-
lems and possible solutions. After determining the lecation and extent
of the problems and discussing potential solutiens, project objectives
were formulated. Watershed protection and flood prevention were the
primary objectives expressed by the sponsors. The initial intention of
the sponsors in regard to flood prevention was to provide protection to
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the Wild Horse farming area. The control of floodwater originating in
the drainage area of Three-Mile Draw is necessary to obtain the desired
level of protection. When it became apparent that a floodwater retard-
ing structure would be required, the sponsors realized that additional
flood protection for the city of Van Horn could be attained with a
minimum of additional cost to that needed to protect the agricultural
area. The sponsors then included among the objectives of the project
the intent to provide flood protection for urban areas of Van Horn. The
sponsors also wished to consider the feasibility of including additional
water storage for recreational purposes in a floodwater retarding struc-
ture on Three-Mile Draw.

In addition to expressing the desire for establishment of a complete
program for soil and water conservation on the watershed, the following
specific objectives were agreed to:

1. attain adequate treatment, by the end of a five-year project
installation period, on at least 85 percent of the watershed
through the application and establishment of land treatment

measures,

2. attain a reduction of 70 to 75 percent in average annual
flood damage to agricultural flood plain lands,

3. attain at least a 95 percent reduction in average annual
flood damages in Van Horn with consideration given to a flood
having a predicted recurrence interval every 100 years, and

4. develop facilities and provide cpportunities for public water-
based recreation.

Fnvironmental Considerations

The sponsors considered the impacts, both favorable and adverse, in
developing the plan for meeting the project objectives. The objectives
selected were those that would contribute to the conservation, develop-
ment, and productive use of the watershed's soil, water, and related
resources so that watershed residents can enjoy:

QUALITY IN THE NATURAL RESOURCE BASE FOR SUSTAINED USE

QUALITY IN THE ENVIRONMENT TCO PROVIDE ATTRACTIVE, CONVENIENT,
AND SATISFYING PLACES TO LIVE, WORK, AND PLAY

QUALITY IN THE STANDARD OF LIVING BASED ON COMMUNITY IMPROVEMENT
AND ADEQUATE INCOME

The sponsors selected measures which will help to achieve these objectives
and also included measures to minimize adverse impacts whereever practicable.
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The additional land treatment measures will contribute to the preserva-
tion and enhancement of the environment in the watershed. Land treat-
ment which reduces soil and water losses, assures proper functioning of
floodwater retarding and diversion structures, reduces flooding, and
improves wildlife resources will be emphasized.

The Fish and Wildlife Service, in cooperation with the Texas Parks and

Wwildlife Department, made a reconnaissance study of the watershed. Two
recommendations were made for preserving or enhancing wildlife resources

of the watershed., These recommendations concerned the design of stock

watering facilities for use by wildlife and vegetative plantings of

value to wildlife. These recommendations are incorporated in the plan- -
ned land treatment. Two recommendations were submitted regarding the '
establishment of a fisheries resource. These recommendations were

contingent upon adequate water impoundment in a floodwater retarding -
structure to provide a suitable fish habitat. It was determined that a

suitable fish habitat would not exist without the additional recre-

ational water storage which the sponsors, after much deliberation and

study, rejected. However, if a suitable fish habitat should be_ im-

pounded in the future, stocking and management of the resource can be
accomplished with assistance from the Texas Parks and Wildlife Depart-

ment and the Soil Conservation Service.

Archeologists from the Archaeology Salvage Project, Southern Methodist
University, located and evaludted eleven archeological sites within or
adjacent to the areas required for the floodwater retarding structures
and floodwater diversion. As a result of these investigations, it was
recommended that further mapping and studies be carried out at nine
sites. Subsequently, the additional mapping and studies were accom-
plished at the nine sites. It was then recommended, and sanctioned by
the State Historic Preservation Officer, that salvage or nomination to
the National Register of Historic Places is not warranted for any of the

archeological sites investigated.

During work plan development, extensive studies were made by the spon-
soring local organization and the Service to avoid or at least minimize
the displacement or relocation of individuals, farms, and businesses., )
Under present conditions there are no apparent relocations or displace-
ments that will be caused by installation of the project.,

Alternatives

The considered alternatives to the proposed action were: (1) a program

of applying land treatment measures for watershed protection; (2) changing
the present use of agricultural land to a use less susceptible to damage
by flooding, application of land treatment, and purchase of flood prone
areas with relocation of homes and improvements; (3) floodproofing of
buildings and other improvements and, as in Alternative No. 2, change in
agricultural land use and applying land treatment; (4) altering the
existing floodwater diversion protecting Van Horn or constructing a new
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floodwater diversion and as in Alternative No. 2, changing the agri-
cultural land use in the flood prone area and applying land treatment;
and (5) foregoing the implementation of a project. Studies indicate
there are no alternative floodwater retarding structure locations or
floodwater diversion alignments that will not impact upon archeological

sites.
A discussion of each alternative follows:

Alternative No. 1 - Alternative No. 1 consisted of only applying

the land treatment measures as proposed in the project action. The

impacts of the application of land treatment measures are discussed

under the "EFFECTS OF WORKS OF IMPROVEMENT" section. Average

annual floodwater flood plain erosion, and indirect damages would

.- be reduced from $161,060 to $152,820, or a reduction of 5.1 percent.
The volume of sediment being delivered to Wild Horse Draw would be
reduced from 13 acre-feet to 12 acre-feet annually, a reduction of
about 8 percent. This alternative would have very little effect in
reducing scour on the cultivated flood plain and in reducing the
volume of sediment produced by this process. The adverse impacts
that would be caused by installation of the structural measures
would be eliminated as would be the favorable impacts. Effects on
fish and wildlife from land treatment would generally be the same
as the planned project. Elimination of existing vegetation on the
areas to be disturbed by coudstruction would be avoided. The
estimated cost of this alternative is $190,300.

Alternative No. 2 - Alternative No. 2 consisted of changing the

present use of irrigated agricultural land to a use less suscep-
tible to damage by flooding, application of land treatment, and

purchase of flood prone areas with relocation of homes and

improvements.

The potential land uses, listed in order from highest to lowest
g susceptibility of flood damage, are urban and built-up areas,
cropland, pastureland, and rangeland. Land used for other pur-
poses, such as transportation systems and wildlife-recreation land,
are damaged to varying degrees by flooding, depending upon the type
of development and depth and duration of flooding.

1n order to reduce the need for flood protection, it would be
necessary to relocate 15 homes and associated improvements to
assure flood-free protection to floor levels from a 100-year event
within the urban area of Van Horn. Tt would also be necessary to
move the city cemetery and change the land use on about 4,400 acres
of land used for growing crops. The land could be used for range-
land or wildlife-recreation land, if extensive developments were
not installed.

This alternative would reduce the actual monetary damage caused by
floodwater, sediment, and erosion. The 95 homes for which relocation
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is not considered would continue to suffer damage to foundations,
yards, outbuildings, and similar properties. Changing the land use
from cropland to rangeland would reduce the food supply for many
species of wildlife that are present in the watershed. Damages to
the transportation system would continue at approximately the same
rate because it was determined to be impracticable to move the
system out of the flood hazard area. The gross income to the
owners and operators of the 4,400 acres of irrigated cropland would
be reduced by about $1,431,850 annually, if the land use were
changed to rangeland. 1In addition, if the land was purchased or
diverted by government action, tax revenues lost to the county and
school district would be about $5,400 annually. The concentration
of sediment in runoff leaving the watershed would continue at about
5,600 milligrams per liter.

The relocation of 15 residences and the city cemetery would require
changed land use on the land needed for relocations. The use of
1,781 acres of land for installation and functioning of the struc-
tural measures and the resultant adverse impacts would be elimi-
nated. The need to remove existing vegetation on areas to be
disturbed by construction would be eliminated.

The application of land treatment measures and resultant effects on
areas presently being used as rangeland and on about 3,900 acres of
irrigated cropland would ‘be essentially the same as in the proposed
project action. The 4,400 acres of cropland requiring conversion
to rangeland would need application of land treatment measures such
as range seeding, proper grazing use, and deferred grazing. Live-
stock fences and watering facilities would also be needed. Wild-
life upland habitat management would also be practiced to assure
minimum adverse effects on wildlife in the area. The major impacts
on wildlife would be a reduction in the seasonal food source from
grain sorghum, and the increase in cover provided by perennial and
annual vegetation that would be established. Point sources of
water would be reduced with the reduction of cropland irrigation;
however, with the installation of livestock watering facilities
adapted for wildlife use, mpre dependable sources of water on a
year-round basis would become available.

The cost for implementing this alternative is estimated to be
$2,127,830 of which $162,830 are for land treatment; $1,650,000 are
for agricultural land acquisition; and $315,000 are for relocation
of residences and the city cemetery in Van Horm.

The gross average annual benefits from implementation of this
alternative are estimated to be $4,850.

Alternative No. 3 - This alternative consisted of floodproofing
existing buildings and improvements and, as in Alternative No. 2,
changing the land use on irrigated agricultural land in the flood

hazard area and applying land treatment.
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Early in planning it was recognized by the sponsors and project
planners that if floodproofing of improvements in the urban area of
Van Horn and the cemetery was to be accomplished, it would behoove
all concerned to disregard the function of the floodwater diversion
constructed by the railroad company. The diversion is constructed
of uncompacted earth materials and has received a minimum of
maintengnce. It has been demonstrated by the 1966 flood that a
storm with a 25-year recurrence interval will cause floodwater to
flow over the top of the diversion. Considering the method of
construction, materials used, and amount of maintenance, a storm
with an expected reccurrence interval of 25 years or more would
subject the diversion to failure. It is conceivable that a diver-
sion failure would channel floodwater into the urban area, causing
greater damage than if there were no diversion (see drainage
patterns on figure 1 or figure 5)}.

A reconnaissance-type survey of urban properties ilndicated that
floodproofing could be accomplished on most of the improvements
subject to flood damage above floor level. This would include
preventive measures and construction dikes or levees around brick,
stucco and other non-movable structures or installations, and
elevating frame or movable structures.

The cost of floodproofing .that will provide flood free protection
to floor levels from a 100-year recurrence interval flood (one
percent chance} is estimated to be $45,000. The impacts and cost
of changing the use of the irrigated agricultural land and applying
land treatment would be the same as in Alternative No. 2. The
effects on wildlife would be essentially the same as Alternative
No. 2. Average annual benefits from this alternative would be the
same as those from Alternative No. 2.

Alternative No. 4 — This alternative consisted of altering the

existing floodwater diversion or constructing a new floodwater
diversion and, as in Alternative No. 2, changing the use of irri-
gated agricultural land in the flood prone area and applying land
treatment.

Engineering investigations and studies indicate it would not be
feasible to increase the height of the existing floodwater diver—
sion to provide additicnal flood protection. As previously stated,
the diversion is constructed of uncompacted earth materials and has
received a minimum of maintenance. These conditions would require
extensive alterations be made before additional flood protection to
the urban area of Van Horn could be effected. 1In fact, to provide
a dependable floodwater diversion that would protect the urban area
firom a flood with a 100-year recurrence interval, it would be
necessary to completely rebuild the existing diversion or construct

a new one.
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To alter the existing diversion or construct a new floodwater
diversion would require 220 acres of land. Under present condi-
tions, there would be no displacement or relocation of farm and
ranch operations, businesses, or individuals. The impacts on
vegetation and wildlife in the 220 acre area required would be
essentially the same as those described for installation of the
proposed floodwater diversion in the project. The monetary input
for construction is estimated to be $600,000. The impacts and cost
of changing the use of the agricultural land would be essentially
the same as Alternative No. 2. The effects on wildlife would be
essentially the same as Alternative No. 2. Existing vegetation in
the area needed for levee construction would be eliminated. Average
annual benefits from implementation of this alternative would be
the same as those from Alternative No. 2.

Alternative No. 5 - Alternative No. 5 consisted of foregoing the
implementation of a project.

Foregoing any type of project action would result in continued
flood damage to agricultural and urban areas. There would be a
reduction in priority of technical assistance to watershed land
users for all segments of land treatment. This would have an
adverse effect on grassland ecosystems and reduce the ability of
these ecosystems to support a livestock industry. Wildlife re-
sources would also be adversely affected.

Irrigation systems on cropland would continue to be damaged by
recurring floods and improvements to existing systems would not be
feasible without flood protection. Operation of marginal and
inefficient irrigation systems results in waste of ground water and
reduces agricultural production. Erosion and resultant sediment
deposition would continue.

The need to use 1,781 acres of land for the installation and
functioning of the structural measures and the resultant impacts
would be eliminated.

The opportunity to realize about $103,220 in average annual net
benefits would be foregone.

It was apparent in the early stage of planning that adequate control of
the watershed above the irrigated cropland could not be obtained by
floodwater retarding structures alone. Favorable topographic site
conditions for necessary storage in floodwater retarding structures were
found only above State Highway 54. Below this highway, the channels of
all tributaries to Wild Horse Draw tend to be undefined, and the topo-
graphy is gently sloping without defined hills or ridges. Under these
conditions, adequate storage could be obtained only by long embankments
requiring unusually large surface areas. Excessive costs of such
structures led to consideration of a floodwater diversion in combination

with floodwater retarding structures.
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Six sites for floodwater retarding structures and approximately 55,000
feet of floodwater diversion were considered to determine and select the
least costly system needed to provide the agreed upon level of protec-
tion. In selecting sites for structural measures, consideration was
given to locations which would provide maximum protection to areas most
subject to damage. Topographic, geologic, hydrologic, and other physical
features had considerable influence upon the size, number, design, and
cost of structures included in the plan. Man-made impressions of arche-
ological significance in the bedrock near the stream channel of Three~
Mile Draw were considered in leocating Floodwater Retarding Structure

No. 2 for the final plan.

The possibility of a floodwater retarding structure on Sulfur Draw about
0.8 of a mile above the irrigated cropland was studied. It was deter—
mined that in addition to exorbitant installation costs, a large area
would be required for embankment construction and temporary floodwater
storage. These factors dictated the omission of this potential structure
site from further consideration.

Three fleoodwater retarding structures on unnamed tributaries between
Three-Mile Draw and Sulfur Draw were considered and evaluated. It was
determined their effectiveness in curtailing damages on cropland and
rangeland, or reducing peak flows and design requirements at the flood-
water diversion would be insignificant. Therefore, these structures
were not incorporated inte the final project plan.

Floodwater Retarding Structure No. 1 on Sulfur Draw, Floodwater Retard-
ing Structure No. 2 on Three-Mile Draw, and 55,000 feet of floodwater
diversion were selected for inclusion in the final project (figure 5),.
This system of structures, which will achieve project objectives for
fleood prevention, requires commitment of less physical resources and is
the least costly system considered.

At the request of the city of Van Horn, investigations were made to
determine the feasibility of providing recreational water storage for
the City and surrounding area in Floodwater Retarding Structure No. 2,
This gsite has physical features for adequately storing additional water
for beneficial use. It was also determined that recreational water
could be supplied by a multiple-purpose structure at this site. The
basic site information for recreational and floodwater storage with
bhasic recreational facilities-was reviewed with the sponsoring local
organization. After considerable evaluation, the sponsors decided not
to include recreation water storage as a purpose. Financial limita-
tions, limited sources of revenue and costs for additional operational
responsibilities and basic facilities were the major reasons for ex-—
cluding recreational water storage.

Alternatives for similar watershed protection and flood prevention in
the watershed without the techpical and financial assistance provided
under the authority of Public Law 566 are nonexistent at the present
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time. The burden of funding planning and construction entirely from
local financing would preclude the initiation of such a project.

WORKS OF IMPROVEMENT TO BE INSTALLED

Land Treatment

Conservation of soil, water, and plant resources is the basic element of
a watershed protection and flood prevention project. Treatment and use
of land within the watershed largely determines the degree to which
conservation objectives are attained. The function and useful life of
structural measures such as floodwater retarding structures and flood-
water diversions are directly dependent upon the adequacy of conservation
measures applied to the upstream land resource.

Conservation land treatment consists of individual measures and practices i
or a combination of measures and practices that are planned, installed,
and maintained on privately owned land by individuals or groups of land
users or by local organizations. These measures are applied on.a
voluntary basis with needed technical assistance from agencies having
assigned responsibility in natural resource conservation. Most land

users realize the necessity of applying conservation measures to con-
serve the natural resource base on which their livelihood depends.
Application of land treatment measures provides increased income for
present land users and protects basic resources for the use of future
generations. Emphasis will be given to those measures which will reduce
soil and water losses, assure proper functioning of the planned structural
measures, reduce flooding, and preserve or improve wildlife resources of

the watershed.

Conservation land treatment applied and to be applied in this watershed
will be on privately owned lands. The land user will make the decision
on the use of his land and the treatment measures which he will install.

In addition to effectively maintaining land treatment measures already
established (table 1A), it is planned to establish or complete the
installation of needed land treatment measures on about 5,600 acres of
cropland, 20,800 acres of rangeland, and 20 acres of pastureland. These .-
land treatment measures are to be applied during a five-year instal-

lation period. With the installation of the planned land treatment, 88

percent of the watershed will be adequately treated. Land is considered

to be adequately treated when conservation measures essential to its

protection and planned improvement have been applied.

Conservation measures to be applied on cropland include conservation
cropping systems, Crop residue use, irrigation water management, irri-
gation land leveling, jrrigation systems, and diversions.

Conservation cropping systems involve growing crops in combination with
needed cultural and management measures that reduce erosion and protect
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the soil. Crop residue management utilizes plant residue left on or
near the soil surface to protect cultivated lands during critical
erosion periods. Irrigation land leveling is the reshaping of the land
surface to be irrigated to planned grades. Irrigation systems involve
the installation of water control structures for the efficient distri-
bution of irrigation water. Irrigation water management is accomplished
by determining and controlling the rate, amount, and timing of irriga-
tion water application to soils to supply plant water needs in a planned
and efficient manner. A diversion is a channel with a supporting ridge
on the lower side constructed across the slope of a field and is designed
and located to protect land from erosion producing storm runoff from
adjacent areas.

Conservation measures which will be applied on pastureland include the
planting or seeding of adapted species of perennial forage plants and
their management for sustained production and use.

Rangeland will be managed to maintain or improve existing vegetation
conditions. Conservation measures to be applied on rangeland include
proper grazing use, deferred grazing and planned grazing systems; and
wells, troughs, and pipelines for livestock water. Proper grazing use,
planned grazing systems, and deferred grazing are range management
practices which involve the grazing of forage plants at periods of time
and at intensities which are compatible with the physiological needs of
plants. Application of these practices assures the continued growth and
survival of desired plant species.

Wildlife upland habitat management will be applied on 8,800 acres of
rangeland which is used as wildlife-recreation land. About 70,000 acres
of land within the watershed will be managed for domestic livestock and
wildlife use. Wildlife upland habitat management will consist primarily
of protecting plants which have value to wildlife from overuse by
domestic livestock. This will be done by limiting the number of live-
stock on areas where they would compete with wildlife for forage. To
help assure adequate food supplies for deer, it is particularly im-
portant that any grazing by domestic sheep be minimized. Longer periods
of deferred grazing by livestock will also be instrumental in wildlife
upland habitat management. Land users who install or relocate livestock
watering systems will be encouraged to construct them in a manner which

will furnish water for livestock and wildlife.

Land users will continue to install and maintain conservation measures
needed in the watershed following the installation period.

Structural Measures

A system of two floodwater retarding structures and approximately 55,000
feet of floodwater diversion will be constructed in the Three-Mile and

Sulfur Draw Watershed. TFigure 2 shows a section of a typical floodwater
retarding structure. Figure 3 and 3A include a general plan and profile,
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plan of reservoir, and cross section of a zoned embankment typical of
the type of floodwater retarding structures included in this work plan.
Elevations, stations, dimensions, etc. shown on figures 3 and 3A are for
illustrative purposes only and do not apply specifically to the flood-
water retarding structures planned in this watershed. Figure 4 shows a
typical cross section of a floodwater diversion. Figure 44 is the plan
view of the floodwater diversion included in the work plan. The lo-
cations of all the structural measures to be installed are shown on the

Project Map (figure 5).

A floodwater retarding structure is an earth dam or embankment with a
principal spillway and plunge basin, an emergency spillway, a floodwater
retarding pool, and a sediment pool. The function of the embankment is
to temporarily impound floodwater upstream in the retarding pocl. The
water in the retarding pool flows, during a predetermined period, through
the principal spillway which is a concrete vertical inlet and conduit
through the base of the embankment. Principal spillway flow is released
into a plunge basin on the downstream side of the embankment. The
plunge basin dissipates the energy of the principal spillway flow. . The
emergency spillway is designed to convey runcff that exceeds the planned
capacity of the floodwater retarding pool past the embankment and back
to the stream channel. The sediment pool is capacity below the princi-
pal spillway elevation allocated for storage of sediment expected to
accumulate during a 100-year period.

The planned floodwater retarding structures will temporarily store or
retard an average of 1.52 inches of runoff from 36.08 square miles of
drainage area. These structures will control runoff from approximately
24 percent of the watershed. The total storage capacity of the flood-
water retarding structures is 3,643 acre—feet, of which 720 acre-feet
are for sediment storage and 2,925 acre-feet are for floodwater retard-
ing storage. Tables 1, 2, and 3 show details on quantities, cost, and
design for each floodwater retarding structure.

The floodwater retarding structures are designed to store submerged and
aerated sediment. Crests of the principal spillways will be set at the
elevation of the 100-year sediment pool. Principal spillways for both
structures will be ported, as required by Texas Water Rights Statutes,
at elevations which will limit each impoundment to 200 acre—feet in-
cluding borrow. This will initially provide a total of 400 acre-feet of
storage capacity below the lowest ungated spillway openings. Both
floodwater retarding structures will have provisions to release impounded
water in order to perform maintenance, and if it becomes necessary, to
avoid encroachment upon any downstream water rights as may be granted by
the Texas Water Rights Commission.

According to the “Catalog of Water Oriented Data, Volume 23, Rio Grande
Basin, 1972," compiled by the Water Oriented Data Programs Section of
the Interagency Council on Natural Resources and the Environment, there
are no water rights permits issued for use of watershed rumoff.
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Major factors which will affect construction of both floodwater retard-
ing structures will be rock excavation in ewergency spillways, zoning of
available borrow material within embankments, lack of suitable quantity
of borrow material at the sites where the structures are to be con-
structed, and lack of adequate on-site supply of water for construction.
Permeable zones of gravel within the ewbankment foundation will also
affect construction of Floodwater Retarding Structure No. 2.

Floodwater Retarding Structure No. 1 will be located on the Hazel Forma-
tijon. Conditions at the site are such that for practical purposes the
structure’'s foundation will be entirely on bedrock. The rock in the
immediate area of the site is a slightly metamorphosed, very fine-
grained, massive, indistinctly bedded, maroon sandstone. This sandstone
has been faulted approximately 0.3 wile downstream and 0.7 mile upstream
from the centerline of the dam. The faults trend generally in a north-
west—southeast direction. Calcite-filled joints and cracks are present
in the immediate area of the site. These conditions are not expected to
cause unusual construction problems. However, embankment drainage
measures have been included for the structure. .

The principal spillway will be a monolithic rectangular reinforced
concrete inlet and a prestressed concrete-lined steel cylinder pipe
outlet barrel on a noncompressible bedrock foundation. The pipe outlet
barrel will discharge overflow into a rock-lined plunge basin. The
lowest ungated outlet of the principal spillway is designed at the 200
acre-feet elevation of the sediment pool. No allowance was made for
borrow in determining this elevation because little or no earth ma-
terials are available in the sediment pool.

Suitable borrow material for the dam is very limited in the sediment and
retarding pool areas of Floodwater Retarding Structure No. 1. A small
amount of gravelly terrace material (remnant of the Leona Formation) is
located upstream from the site but it is so limited in quantity it is
insignificant for construction purposes. It will be necessary to obtain
fine~grained material downstream from the site. Auxiliary borrow areas
totaling 66 acres are located about 1.5 miles downstream from the site.
This area will furnish, as classified with the Unified Soils Classifi-
cation System, sandy and gravelly, calcarious clay {CL) with lesser
amounts of clayey gravel (GC)-.

1t is estimated that 100 percent of the required excavation in the
emergency spillway area, 38,640 cubic yards, will classify as rock.
This material will be used as a rock blanket on the embankment.

The material at finished grade in the entire emergency spillway area
will be erosion-resistant rock. The principal spillway capacity and
floodwater detention storage will provide a one percent chance for
emergency spillway use.

Streamflow to the site of Floodwater Retarding Structure No. 1 is
considered to be ephemeral. There are sowe very small springs or seeps
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upstream that yield a minimal amount of water. However, most of this
yield is lost to evaporatiom.

The Van Horn Sandstone crops out in the abutments on the site of Flood-
water Retarding Structure No. 2. However, much of the bedrock is
covered with alluvial and colluvial material. On the right abutment,
the unconsolidated material ranges in size from clay to large boulders.
This material will have to be removed to insure stability of the dam
near the right abutment. The valley floor and flood plain are covered
with deposits of lenticular fine grain sand, silty sand and gravel, and
sandy clay. Stratigraphic investigations with a portable selsmograph
jndicate these deposits are between 15 feet and 40 feet thick. These
materials in the foundation area of the dam have low settlement poten-
tial and high shear strength. Due to the permeable nature of these soil
materials, foundation drainage measures were incorporated into the
structure design to control seepage and possible excessive pore pres-
sures. Bedrock (Van Horn Sandstone)} crops out in the lower elevations
of the left abutment, but is obscured by approximately seven feet of
Quaternary terrace deposits on and near the top of the hill and emergency
spillway area.

Approximately 27 percent of the 192,200 cubic yards of required emergency
spillway excavation will classify as rock. By using selective placement
and zoning, this rock and the common sandy clay (CL), silty sand {(5M),
and silty gravel (GM) material’ will be suitable for embankment f111.

The material at finished grade in the control or crest section will be
erosion resistant sandstone bedrock. The material at finished grade in
the exit channel will consist of sandy and silty clay (CL), silty sand
(M), and clayey gravel (GC). The principal spillway capacity and
floodwater retarding storage will provide a one percent chance for
emergency spillway use.

The sediment pool area will yield an estimated 195,000 cubic yards of
sandy, silty clay (CL), clayey sand (5¢), and silty gravel (GM). An
auxiliary borrow area of about 20 acres approximately 0.5 mile downstream
from the centerline of the embankment is available and will furnish

ample materials similar to those in the sediment pool.

The principal spillway for Flpodwater Retarding Structure No. 2 will be
a monolithic rectangular reinforced concrete inlet, and a prestressed
concrete-lined steel cylinder pipe outlet barrel on a compressible soil
foundation. Principal spillway flow will discharge into a rock-lined

plunge basin.

The sediment pool of the structure will initially impound 200 acre-feet
of water below the lowest ungated outlet of the principal spillway. It
is anticipated that removal of earth £f111 materials from the sediment
pool for the dam will create 31 acre-feet of the total 200 acre-feet

capacity.
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Streamflow above and below the site is ephemeral.

The lack of sufficient earthquake data makes it practically impossible
to predict the magnitude and frequency of earthquakes. However, special
considerations were made in the planning and designing of the earth
dams. The emergency spillways have adequate capacity to pass flows
created by major landslides into the reservoirs. Protection against dam
failures caused by cracking will be achieved by selectively placing the
s0il materials for the dam and proper foundation preparation. The
materials most resistant to piping will be placed in the center zone of
the dams, and materials that lend themselves to sealing and controlling
leakage will be placed in large transition zones downstream from the

center zone.

gufficient wvolumes of surface water for construction purposes are not
available in the watershed or surrounding area, therefore, it will be
necessary to use ground water. Ground water supplies should be adequate
considering there are numerous wells in the area supplying water for
cropland irrigation. A flooded, abandoned copper mine about 2.5 miles
upstream from the centerline of Floodwater Retarding Structure No. 1 is
another possible source of water for construction. Water from the mine
would be either hauled or pumped through pipe to the floodwater retard-
ing structure site where it would be sprinkled on soil materials as they
are placed on the dam under construction. Water is needed in conjunction
with mechanical rollers to obtain the most desirable degree of compaction
of soil materials to be used in the dams. Water will also be sprinkled
as needed on haul roads, excavation areas, etc. to suppress dust. The
means of transport, quantity needed, and the application and use will

not cause stream pollution from water that is probably contaminated with

acid mine wastes.

Floodwater Retarding Structures Nos. 1 and 2 will have the capacity at
the lowest ungated outlets to impound 17 and 31 surface acres of water
respectively. The quality of water impounded is anticipated to be
adequate for fish habitat. However, due to a low amount of annual
precipitation, high evaporation rate, and anticipated filling of the
pools with sediment, the impoundments are not expected to be dependable
habitat for a fisheries resource. Water budget studies made during
planning yielded data which supercedes the "preliminary data" referred
to by the Fish and Wildlife Service. The water budget studies data
indicate the sediment pools will initially contain sufficient water to
be suitable fish habitat on an average of two out of every five years.
The two years with suitable habitat will not necessarily be consecutive.
It is possible the sediment pools will be completely dry during times of
drought. The depletion of the pools' capacities by sediment accumu-
lations will further reduce the dependability of suitable fish habitat.

It is anticipated that stocking of the floodwater retarding structures'
sediment pools will not be feasible or practical in view of the expected
frequency with which fish populations will be lost due to inadequate
water supplies.
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carricd out in accordance with applicable laws, ordinances, and regula-
tions in respect to burning. Each contract will set forth specifiic
stipulations to prevent 1ncontrolled grass or brush fires. Disposal of
hrush and vegetation wil® be by buryiug, hauling to approved off-site
focations, or controiled burning, as applicable.

Giringent requiremenis for safety and health in conformance with the
Construction Safety Act will be included iu each construction contract.

Necessary sanitary facilities, including garbage disposal facilities,
will b iocated to prohibit such facilitics fram being a pollution
hazard v live strrame, wells, or springs in coniormance with Federal,
State, and local warer pollution control regulations. Special pro-
visions in each construction contract will incorporate by reference, and
thereby make the contract provisions conform to "Safrty and Health
Reesulacions for Construction, Part I and Part TI," U.S. Department of
riie Taterior, Bureau of Reclamation. Soil Conservation Service guide-
lines that provide for the incorporating of the Bureau of Reclamation
yegulitions into construction contracts are in the *Soil Conservation
Survice Administrative Services Handbook, Chapter 6.” Conformance to
21l environmental control requiremcuts will be monitored constantly by a
construction inspector who will bes on-site during all periods ¢f con-
struction operation.

Thi: waturshed work pltan has been coordinated with the Texas Siate
Historiral Commission aud the National Park Service, USBbL. The instal-
tation «f the project will pot cncroach upon iny known historic places
or any planning for historic preservation by the Commissioners.

tuvestizations by the Archaeolngy Rescarch Program, Southern Methodist
loiversitv, indicate that constrnction of the structural measures

inciuodod i the projevt will oifrul vight archenloszical sites, none i
wihvich ave considercd eilgible for nominat ion vo the Nautirnal Rojpister of
viglorie Places.  Three olher sites, not vensidered eltgible for nomi-

autian, are pocated within the area surveyed hut will oot be affectod by
constrii .on or isundation.

Two archeological sites designated X41CU3 and X41CU9 wiltl he affected hy
Floodwator Retarding Structure No. 1. Two archeological sites desig-
nated XWLCHLIO and X41CULl will be alVfected by Floodwater Retarding
Structnre No. 2. Site X41CUL1l, is nnt located within the construction
or prol area. However, it c¢oald be accidentally disturbed by movement
o construction eqoipment unless proper precautions are takew. The site
will b: prominently Flagged :o prevention encroacbment hy construction
cquipment and personnel. Four archeological sites designated X41CUL,
X41CUA, X41CH7, and X41CU8 will be affected by construction of the
floodwater diversion.

Invest jzating archrologists. recommend that no further work be undertaken
at these sites. This recommendation is concurred in by the State
Historis Preservation Offiecer.
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The unpublished reports, 'Prehistoric Archeology in the Three-Mile and
Sulphur Draw Watershed" November 1973 and "Prehistoric Settlement in the
Three-Mile and Sulphur Draw Watersheds,” October 1975, Archaeology
Research Program, Department of Anthropology, Southern Methodist Uni-
versity, contain additional details relative to the archeclogical sites
surveyed. These reports are available for review at the State Office,
S0il Conservation Service, First National Bank Building, Temple, Texas
76501, '

If cultural values are discovered during construction, the So0il Counser-
vation Service will immediately consult with the National Park Service
to determine whether there is substantive factual evidence to warrant a
decision to undertake detailed surveys and recovery. If the evidence is
substantive, and at the request of the National Park Service, construc-
tion will be stopped to undertake immediate surveys and recovery. If
the evidence is inconclusive, construction will continue with caution.

Land Rights

The minimum land rights required will be those necessary to construct,
operate, maintain, and inspect the works of improvement; to provide for
flowage of water in, upon, or through the structures; and provide for
the permanent storage and temporary detentioun, either or both, of any
sediment or water.

Under present conditions, no farm or ranch operation, business, or
person will be displaced by installation of the planned floodwater
retarding structures and the floodwater diversion. However, if re-
locations or displacements become necessary, they will be carried out in
compliance with Public Law 91-646, Uniform Relocation Assistance and
Real Property Acquisition Policies Act of 1970.

A total of 1,781 acres of land will be needed for installation and
proper functioning of the floodwater retarding structures and floodwater
diversion. The dams and emergeuncy spillways will require 78 acres;
sediment pools, 68 acres (48 acres below the lowest ungated outlets);
floodwater retarding pools, 239 acres; and auxiliary borrow areas, 86
acres. The floodwater diversion will require a total of 1,378 acres.
The diversion will be installed .on 382 acres. Flowage easements will
be obtained on 996 acres. Of this 996 acres, 346 acres will be above
and adjacent to the diversion and 650 acres will be between station 0+00
and Wild Horse Draw (figure 44).

Approximately 594 acres will be cleared of all existing woody vegetation
for the construction of dams (included are 86 acres for auxiliary borrow
areas), emergency spillways, sediment pools below the lowest ungated
outlets, and the floodwater diversion. Except for occasional and
temporary inundation, the 191 acres to be used for sediment reserve and
floodwater retarding pools will not be disturbed. The vegetation on 996
acres on which flowage easements will be obtained will not be disturbed
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Land Treatment

The installation of conservation land treatment measures on 26,420 acres
of land in addition to effectively maintaining those already applied
will protect soil, water, and related resources by preventing soil
erosion, reducing water pollution by sediment, conserving irrigation
water, increasing infiltration, and reducing runoff. Land users in the
flood prone land will be able to improve their management of the area
with application and use of additional land treatment measures after a
reduction in flooding is effected.

Conservation cropping systems and crop residue use will provide soil
protecting cover which will help improve or maintain soil productivity
and tilth. Crop residues which are properly managed increase the
ability of soils to retain moisture and reduce the loss of organic
matter and nutrients. Irrigation water management and irrigation land
leveling provide for more efficient use of irrigation water and prevent
erosion through application of the water.

The application of pastureland treatment measures including pasture
planting and proper management will protect the soil and decrease the
rate of runoff by providing a good ground cover on this intensively used
land.

The application of rangeland treatment measures, including proper grazing
use, planned grazing systems, and deferred grazing, will increase the
productivity and density of desirable grasses and forbs normally found
in the natural plant community. Increasing the density of grasses and
forbs will reduce evosion by improving the protective cover from poor
and fair condition to fair and good condition. This will improve forage
conditions for livestock and habitat for wildlife in the watershed.
Wells, pipelines, and troughs installed for watering livestock will
reduce livestock travel and distribute grazing to prevent overuse of
vegetation near sources of water and under—utilization of vegetation at
preater distances from water.

After the project is complete, the level of accomplishment for needed
land treatment is expected to reach 88 percent, a 36 percent increase
aver present conditions.

Application of the planned land treatment is expected to reduce annual
gross erosion from 92,500 tons to 85,760 tons, a reduction of approxi-~

mately seven percent.

Structural Measures

When the project is complete, annual ercsion damage to 840 acres in the
flood prone area is expected to be reduced 86.4 percent. A 90.5 percent
reduction in sediment deposition damage on 385 acres will be effected.

The average annual sediment yield from the watershed to Wild Horse Draw
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will be reduced from 13 acre-feet to five acre-feet. The concentration
of sediment in 0.76 centimeter of average annual watershed runoff will
be reduced from 5,600 to 1,600 milligrams per liter, a 71.4 percent
reduction.

Flood protection will be provided to 13,200 acres of flood plain land
within the watershed and will benefit directly the owners and operators
of approximately 15 farms and ranches in the flood plain and the owners
and occupants of 110 residential units. In addition, land users of land
along Wild Horse Draw adjacent to and downstream from the watershed will
roceive some benefits from the project. Indirect benefits include the
reduction or elimination of expenses associated with interruption or
delay of travel, rerouting of school busses and mail routes, disruption
of farm operations, business losses in the area, and similar losses.

After installation of the combined program of land treatment and struc-
tural measures, average annual flooding will be reduced from 1,515 acres
to 50 acres, a reduction of 96.7 percent.

Redietion in area inundated varies with respect to location within the
watershed. The general locations of the areas to be benefited as a
result of reduced flooding, caused by the combined program of land
treatment and structural measures are presented in the following tabu-
lation: .

Average Annual Area Inundated

Evaluation : : : :
Reach : : Without : With H
(figure 1) : Location : Project : Project : Reduction 1/
(acres) (acres) (percent)
1 Urban Area-City of
Van Horn 5 0 100
2 Agricultural Area 1,510 50 97
TOTAL : 1,515 50 97

1/ Reduction based on consideration of floods up to and including the
100-year frequency event.
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with sediment are factors effecting this unstable condition. During
times of drought when the need for water could be the greatest, the
sediment pools will possibly be completely dry. The floodwater retard-
ing structures are located about eight miles from the Wild Horse farming
area. It would be highly speculative to invest in equipment to pump and
convey water from these sources to where it would be utilized. In the
event water from these sources should be used for irrigation, appropri-
ate water rights permits, as required by Texas Water rights statutes,
will be needed from the Texas Water Rights Commission.

Fish and Wildlife and Recreation

The effects of the works of improvement on fish and wildlife habitat are
described by the Fish and Wildlife Service as follows:

"With the project, there is a possibility that one or perhaps both
floodwater retarding structures would hold water during non-
drought years. Preliminary information suggests that significant
year-round storage may occur on the average of every other year.
With the scarcity of sport fishing in this semli-arid region, the
Texas Parks and Wildlife Department would be willing to stock. such
an impoundment when conditions are at all favorable for fish
survival. While less thar ideal, the resulting fishery would
provide significant sport fishing opportunities.

If the reservoirs do not hold water during non-drought years, no
fishing of any kind would result from the project.

Without the project, future wildlife populations are expected to
remain at about their present levels.

With the project, the construction of floodwater retarding struc-
tures and the implementation of some land treatment measures are
expected to improve wildlife habitat.

The construction of the floodwater retarding structures periodi-
cally would provide new sources of water in an area where the
shortage of drinking water is a limiting factor to many species of
wildlife. Stable vegetative borders would become established
along the more permanent pool levels and immediately below the
dams where floodwater releases would encourage vegetative growth.
The resulting vegetative cover would offer some wildlife refuge.
Reservoirs retaining water during the spring and fall months would
henefit waterfowl by providing resting areas during migration
flights. The habitat of ground-nesting birds and other lowland
game species would be improved below the floodwater retarding
structure with the reduction in severity and frequency of floods.

Land treatment measures that can be expected to enhance wildlife
are deferred grazing, range seeding, and proper grazing use. Also
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included wontd be construction of additional stock watrering facili-
ties. These practices would improve the general vegetative condi-
tions, increase the number of available wildlife drinking points,
and provide a better distribution of watering facilities through
the project area.

An insignificant amount of wildlife habitat of minimal value would
be destroyed with the construction of the floodwater retarding
structures and the floodwater diversion structure."

The scdiment pools at the elevations of the lowest ungated outlets will
initially have the capahility to impound 48 acres of water surface. Due
to a low amount of annual precipitation, high evaporation rate, and
anticipated filling of the pools with sediment, these impoundments are
not expected to be a dependable habitat for a fisheries resource. It is
possible these sediment pools will be completely dry during times of
drought. However, the ecological diversity will be increased by the
creatioa of temporary wetland habitat which presently does not exist in
the area. When inundated, the 48 acres of area will be lost as upland
wildlife habitat.

About 78 acres will be required for the construction of dams and emer-
gency spillways. Vegetation on areas other than bare rock which pre-
sently serves as limited habitat for wildlife will be removed. The area
needed for installation of thé dam and emergency spillway of Floodwater
Retarding Structure No. 1 is bare rock except for isclated areas of soil
which support a sparce stand of yucca (Yucca spp.) and creosotebush.

The dam and emergency spillway of Floodwater Retarding Structure No. 2
supports a sparce stand of creosotebush, yucca, lechegnilia, and catclaw
(Acacin greggii). A maximum of 86 acres will be needed for aawiliary
horrow areas. These areas presently support vegetation similar to that
founmd on Floodwater Retarding Site No. 2,

The vepetative cover and the wildlife habitat wvalue of the 17] acres in
the floodwater retarding pools will undergo insignificant changes as a
result of installation of the floodwater retarding structures,

Construction of the floodwater diversion will require 382 acres of
rangeland. Vegetative cover and wildlife habitat valne on this area
will be destroyed during construction. Vegetation on the area to be
affected is composed of a scattered stand of creosotebush, lecheguilla,
broom snakeweed (Gutierrezia sarothrae), and mesquite. The predominant
grasses are fluffgrass, tobosa, threeawns, hairy tridens, and annuals.
Some annual weeds exist which provide food for scaled quail. Deer
habitat is pnor due to a lack of adequate cover in or near the viciniry
nf the proposed floodwater diversion. Estimated total vegetative produc-
tion is less than 200 pounds per acre of which about 10 percent has
forage value for livestock or wildlife.

With the vxception of the 382 acres nceded for construction and func-
timning of the floodwater diversion, the vegetation and fauna on the




intervening area between the planned floodwater retarding structures and
the Wild Horse farming area are expected to experience only minor
changes after construction, After installation of the floodwater
diversion about 400 acres of this rangeland below the diversion, which
has essentially the same vegetative composition as the 382 acres needed
for construction, will be deprived of runoff they would have otherwise
received, The principal effect of the reduction in moisture will be a
lessening in density of grasses and weeds that are present. Tt is
expected that this effect will extend to about 300 feet below the diver~
sion and progressively decrease as distance increases from the structure.
The reverse effect can be expected above the floodwater diversion; areas
presently receiving small amounts of runoff will be subjected to rela~
tively large quantities moisture, It is in these areas that vegetative
density and quality will increase.

The 400 acres below the planned floodwater diversion are presently of
minimal value as wildlife habitat. Impacts on wildlife in the area will
be minor with the increase in vegetative density and quality above the
diversion. With the prevailing climatic conditions, the availability of
water is a principal factor determining the growth and reproduction of
desirable plants providing habitat for wildlife. The diversion will
concentrate runoff and overflow along a defined course, rather than
over~land type flow, and provide more moisture which will result in
higher quality habitat for wildlife in the area.

Archeological, Historical, and Scientific

Presently there are no known locations of historic significance in the
watershed.

The immediate direct effects of construction operations on archeological
resources, as appraised by the Archaeoclogy Research Program, Southern
Methodist University, and concurred in by the State Historic Preserva-
tion Officer are as follows:

Site No. Effects

X41CU1 Will be disturbed by construction of floodwater
diversion.

X41002 Will not‘be disturbed by construction of diversion.

X410U3 Located within detention pool of Floodwater

Retarding Structure No. 1. Will be subject to
occasional inundation by floodwater.

X41CU4 Located above detention pool elevation of Floodwater
Retarding Structure No. 2. Will not be affected by
construction or inundation of water.
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X41CU5 Located above detention pool elevation of Floodwater
Retarding Structure No. 2. Will not be affected by
construction or impoundment of water.

X41CU6 Will be disturbed by construction of floodwater
diversion.

X41CU07 Will be disturbed by construction of floodwater
diversion.

X41CU8 Will be disturbed by counstruction of floodwater
diversion,

X41CU9 Will be disturbed by construction of the embankment

of Floodwater Retarding Structure No. 1.

X41CU10 Partially located within detention pool of Flood-
water Retarding Structure No. 2. Part of site will
be subject to occasional inundation by floodwater.

X41CUll Located helow embankment of Floodwater Retarding
Structure No. 2. The original centerline of the
structure was relocated to avoid disturbing
archeological site.

Economic and Social

The application of the planned land treatment will result in more effi-
cient use af irrigation water, cropland, and grassland. This will
improve farm and rauch income.

Secondary benefits to the local area resulting from the project include
requirements for additional seed, petroleum products, and repair services
annually. New fencing will be required for proper management of grass-
land.

Tncreased agricultural efficiency will be realized by operators of land
that will become more productive after damaging floods, sediment, and
scour have been alleviated. The reduction of damages by structural
means will provide an impetus for a higher quality of living and social
upgrading. The project will create some additional employment for local
residents. The firms contracting for installation of the structural
measures will employ some of their employees locally. The increased
needs of the entire economy will create the equivalent of 20 permanent
jobs for local residents. 1/ The operation and maintenance of the

17- Estimated from an adaptation of An Input-Output Analysis of the Texas
Economy Emphasizing Agriculture, Lonnie L. Jones and Gholam Mustafa,
Texas A&M University., November 1971.
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floodwater retarding structures and diversion will provide intermittent
employment for local residents.

Dpring the construction stage of the proposed project, additional re-
quirements for construction materials, petroleum products, and other
necessities will stimulate the economy. This construction will create
approximately 43 man-years of employment, which will further strengthen
the economy during this phase. 1/

Additional intangible benefits will accrue to the project through the
opportunity to shift public funds from the repair of damages to public
roads and utilities to investment in schools and other public facilities
that improve the quality of living, Likewise private funds now going to
repair flood damage can be shifted to raising the standard of living of
the residents in the affected area. The elimination or reduction of
flooding will allow owners of residential and business units to upgrade
their properties, thereby, creating a more pleasant environment in which
to live and work. Significant intangible public health benefits will
accrue in the city of Van Horn, including reduced hazards of loss ef
life and injury, elimination of health hazards associated with damage to
water supply and waste disposal systems, improved vector control, and
the prevention of other factors accompanying floods which tend to dis-
rupt the maintenance of public health.

Other

The installation of two floodwater retarding structures and 55,000 feet
of floodwater diversion will require the commitment of a total of 1,781
acres of rangeland to project purposes. A total of 528 acres of this
rangeland required for dams, emergency spillways, sediment pools, and
auxiliary borrow areas will be retired from agricultural production as
its primary use.

There are no areas such as feed lots in the watershed with large concen-
trations of livestock. Livestock within the drainage areas of the
floodwater retarding structures are on rangeland. Due to the low car-
rying capacity of approximately one animal unit per 100 acres of range-
land, appreciable contamination from livestock to water in the sediment
poels is not anticipated.

The sediment pools of the floodwater retarding structures will provide
an intermittent water supply for livestock and wildlife.

The construction and functioning of the floodwater retarding structures

and floodwater diversion will not affect mineral resources. Project
planners, which included Soil Conservation Service geologists and

l? Estimated from an adaptation of An lnput-Qutput Analysis of the Texas

Economy Emphasizing Agriculture, Lonnie L. Junes and Gholam Mustafa,
Texas A&M University, November 1971.
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engineers, were aware of the locations of the Hazel Mine and talc de-
posits during development of the work plan. Floodwater Retarding Struc-
ture No. 1 is located about 2.5 miles downstream from the Hazel Mine,
and Floodwater Retarding Structure No. 2 is approximately 5.0 miles
downstream from the talc deposits. There will be no hazard to these
resources from water temporarily detained in the atructures' retarding
pools. During and after construction of the structures, present ingress
and egress conditions to the mine and talc deposits will not be signifi-
cantly affected. There will be no public roads affected in the vicinity
of the site for Floodwater Retarding Structure No. 1. However, a pri-
vate road maintained by the county, which is an access route to the talc
deposits, will require modification or rerouting in the vicinity of the
Floodwater Retarding Structure No. 2 site to remain in a passable con-
dition. This will be accomplished by the Culberson County Commissioners
Court prior to the initiation of construction operationms or in a timely
manner that normal traffic will not be impeded.

PROJECT BENEFITS

The estimated average annual monetary floodwater, sediment, flood plain
erosion, and indirect damages (table 5) within the watershed will be
reduced from $161,060 to $12,100 by the proposed project. This is a
reduction of 92.5 percent.

Benefits to landowners and operators from the planned land treatment
measures were not evaluated in monetary terms since experience has shown
that conservation practices produce benefits in excess of their costs.

Reduction in monetary flood damages vary with respect to locations
within the watershed. The following tabulations show the general
locations of the damage reduction benefits attributed to the combined
program of land treatment and structural measures.

Average Annual Damage
Evaluation : : :

Reach : : Without : With
(figure 1) : Location : Project : Project : Reduction 1/
(dollars) (dollars)} (percent)

-

1 Urban Area - City of
Van Horn ' 4,540 0 100.0
2 Agricultural Area 156,520 12,100 92.3
TOTAL 161,060 12,100 92.5

1/ Reduction based on consideration of floods up to and including the
100-year frequency event.




Direct Monetary Floodwater Damage
: Recurrence Interval
Evaluation : 2-Year H 5-Year : 25~Year : 100-Year
Reach tWithout : With :Without : With :Without : With :Without: With
(figure 1) :Project :Project :Project :Project :Project :Project :Project:Project
{dollars){dollars) (dollars){dollars) (dollars)(dollars) (dollars)(dollars)

1 ' 0 0 0 0 0 0 75,470 0
2 27,500 400 148,960 2,950 306,980 9,150 - 449,100 21,570
TOTAL 27,500 400 148,960 2,950 306,980 9,150 524,570 21,570

Tt is estimated that the project will produce local secondary benefits
averaging $33,230 annually. 1/ Secondary benefits from a national
viewpoint were not considered pertinent to the economic evaluation.

COMPARISON OF BENEFITS AND COSTS

The total average annual cost of structural measures (amortized total
installation and project administration cost, plus operation and mainte~
nance) is $70,730. These measures are expected to produce average
annual benefits, excluding secondary benefits, of $140,720 resulting in
a benefit-cost ratio of 2.0:1.0.

The ratio of total average annual project benefits, including secondary
benefits, accruing to structural measures ($173,350) to the average
annual cost of structural measures (§70,730) is 2.5:1.0 {(table 6).

PROJECT INSTALLATION

Planned land treatment measutes will be established during = five-year
installation period by private landowners and operators under the
leadership and cooperation of the High Point Soil and Water Qonservation
District. Soil Ceonservation Service technical assistance to the High
Point Soil and Water Conservation District is provided by Public Law 46
and an existing memorandum of understanding between the district and the
United States Department of Agriculture. Soil Conservation Service
assistance is available at the request of the district and local land

usSers.

1/ Estimated from an adaptation of Upper Rio Grande Valley-Texas Inter-
industry Study, Texas Interindustry Project, Office of the Governor,
Division of Planning Coordination, April 1972.
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The goal is to increase the level of applied land treatment to B8 per-
cent of the total needs during the installation period. In reaching

this goal, it is expected that accomplishments in applying the additional
land treatment will progress as indicated in the following tabulation:

: Fiscal Year :
Land Use : lst : 2nd t 3rd : 4th : 5th : Total
(acres) {acres) (acres) (acres) {acres) (acres)
Cropland 1,110 1,110 1,120 1,130 1,130 5,600
Rangeland 4,150 4,150 4,150 4,150 4,200 20,800
Pastureland - 10 10 - - 20
TOTAL 5,260 5,270 5,280 5,280 5,330 26,420

Special emphasis will be placed on establishing a higher degree of land
treatment in the drainage areas of the floodwater retarding structures
and floodwater diversion., Landowners and operators will be provided
technical assistance in applying and maintaining measures that will
benefit wildlife.

The Extension Service will assist with the educational phase of the
program by providing information to landowners and operators in the

watershed.

The Culberson County Commissioners Court has rights of eminent domain
under applicable state law and have the financial resources to fulfill

its responsibilities.

The Soil Conservation Service, in compliance with a request from the
sponsors, will be the contracting agency and will provide the necessary
administrative and clerical personnel; facilities, supplies, and equip-
ment to advertise, award, and administer contracts. The Culberson
County Commissioners Court will represent the sponsoring local organi-
zation in coordination with the Soil Conservation Service on matters

concerning construction.

'The Culberson County Commissioners Court will have the following respon-
gibilities pertaining to the two planned floodwater retarding structures
and the floodwater diversion:

1. Obtain necessary land rights for all works of improvement;

2., Provide for the change in location or modification of private
roads, and other privately owned improvements necessary for
installation of the floodwater retarding structures and the
floodwater diversion;
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3. Provide for the necessary improvements to low water crossings
on public and private roads to make them passable during
prolonged release flows from the flnodwater retarding struc-
tures and along the floodwater diversion or provide equal
alternate routes for use during periods of inundation;

4. Determine and certify legal adequacy of easements and permits
for construction of structural measures; and

5. O0Nbtain a court order providing that the county troads and pri-
vate roads maintained by the county affected by Floodwater
Retarding Structure No. 2 and the floodwater diversion be
closed and rerouted, raised or modified at no expense to the
federal government.

Technical assistance will be provided by the Soil Counservation Service
in preparation of plans and specifications, consttruction inspection,
preparation of contract payment estimates, final inspection, execution
af cortificate of completion, and related tasks necessary to install
planned structural measures.

The structural measures will be constructed during the second, third,
and fourth years of a five-vear project installation petriod in the
general sequence as follows:

.

Second Year - Floodwater Retarding Structure No. 2

Third Year - Floodwater Retarding Structure No. 1
Foutrth Year - Floodwater Diversion

In order for construction to proceed according to schedule, all land
rights for floodwater retarding structures and the flocdwater diversion
are scheduled by the Culbetrson County Commissioners Court to be secured
by the end of the periods as shown in the following tabulation. The
schedule will begin when the work plan is approved for operations.

Time Period Works of Imptrovement
First six months Floodwater Retarding Structure No. 2
Second six months . Floodwater Retarding Structure No. 1
Third six months Floodwater Diversion

FINANCING PROJECT INSTALLATION

Federal assistance for carrying out works of improvement described in
this work plan will be provided under authority of the Watershed Pro-
tection and Flood Prevention Act (Public Law 566, 83rd Congress; 68
Stat. 666), as amended.

The cost of applying land treatment measures will be the responsibility
of landowners and operators. Financial assistance is available to land
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users throngh the Rural Environmental Conservation Program administered
by the Agricultural Stabilization and Conservation Service on a cost-—
share basis for the installation of needed land treatment measures.
Funds provided under the going program (Public Law 46) will be used for
technical assistance in planning and applying soil and water conser-
vation measures.

Funds for the local share of the cost of this project relative to
Structural measures will be provided by Culberson County. The sponsors
have the financial ability to make adequate arrangements to carry out
their responsibilities in all phases of project installation and in
operation and maintenance. The Commissioners Court of Culberson County
will set aside revenue funds to finance the local share of installation
cost of the two planned floodwater retarding structures and approximately
33,000 feet of fleoodwater diversion.

It is anticipated that approximately 80 percent of the ecasements for
structural measures will be donated. Out-of-pocket costs for land
rights, legal expenses, and project administration are estimated to be
about $18,000.

Structural measures will be constructed during the second, third, and
fourth years of a five-year project installation period pursuant to the
following conditions having been met by the sponsoring local organiza-
tion:

1. Requirements for land treatment 1in drainage areas of floodwater
retarding structures have been satisfied.

2. All land rights have been obtained for all structural measures,
or a written statement is furnished by the Culberson County
Commissioners Court that its right of eminent domain will be
used, if needed, to secure any remaining land, easements, or
rights-of-way within the preject installation period and that
sufficient funds are available for purchasing land easements
and rights-of-way.

3. PFProvisions have been made for improving low water crossings
on public roads, or court orders, or necessary permits obtained
granting permission to temporarily inundate the crossings,
provided equal alfernate routes are available for use by all
people concerned, during periods when these crossings are
impassable due to prelonged flow from principal spillways of
floodwater retarding structures. If equal alternate routes are
not available, provision will be made, at no cost to the federal
government, to make the crossings passable during prolonged
periods of release flow from the structures.

4. A caurt order has been issued by the Culberson County Com-
missioners Court showing that the county roads affected by
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Floodwater Retarding Structure Nn. 7 snd the floodwater
diversion will be closed and rerouted, raised or modified at
no expense tco the federal government.

5. Operation and maintenance agreements have been executed.
6. Project agreements have been executed,

Financial and other assistance to be furnished by the Soil Conservation
Service is countingent upon the appropriation of funds for this purpose.

Various features of cooperation between the cooperating parties have
been covered in appropriate memorandums of understanding and working

agrecments.

The Soil and Water Conservation Loan Program sponsored by the Farmers
Home Administration is available to eligible farmers and ranchers in the
area. Educational meetings will be held in cooperation with other
apencics Lo outline available services and eligibility requirements.
Present FmHA clients will be encouraged to cooperate in the program.

PROVISIONS FOR QPERATION AND MAINTENANCE

Land Treatment Data

.

Planned land treatment measures will be operated and maintained by
landowners and operators of farms and ranches on which measures are
applied. This will be done under agreement with the High Point Soil and
Water Conservation District. Representatives of the District will
periodically survey the status of land treatment measures and encourage
land users to apply necessary maintenance.

Structural Measures

Upon acceptance of the two flaodwater retarding structures and the
flcodwater diversion, the Culberson County Commissioners Court will be
totally respuonsible for all maintenance. The court will perform promptly,
withont cost to the Service, all maintenance of the structural measures
as determined to be needed by either the sponsors or the Service.

The Soil Conservation Service, through the High Point Scil and Water
Conservation Distriect, will participate in operations and maintenanre
only tn the extent of furnishing technical assistance to aid in in-
spections and technical guidance and information necessary fnr the
operation and maintenance program.

The estimated annual operation and maintenance cost for floodwater
retarding structures and the floodwater diversion is $3,000. Monies for
operation and maintenance will be supplied from the general fund of
Cnlherson Comty. This fund is supported by reveniie from existing
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taxes. Each year the Culberson County Commissioners Court will budget
sufficient funds for operation and maintenance.

The Culberson County Commisssioners Court will operate and maintain the
structural measures in accordance with a specific operation and mainte-
nance agreement for cach floodwater retarding structure and the flood-
water diversion, in accordance with provisions of the Texas Watershcds
Operations and Maintenance Handbouk. The operation and maintenance
agreement for each structure will be prepared and executed prior to the
signing of a project agreement for the construction of any of the
structures. The agreement will set forth the inspections to be made and
the maintenance to be performed to prevent sail erosion and water
pollution. It will also include specific provisions fuor retention and
disposal of property acquired or improved with Public Law-566 financial
assistance.

Floodwater retarding structures and the floodwater diversion will be
inspected at least annually and after each heavy rain by representatives
of the Culherson County Commissiecners Court and the High Point Scil and
Water Conservation District. A Soil Conservation Service represcentative
will participate in these inspections fvr a period of at least three
years following construction. The Seil Conservation Service will parti-
cipate in inspections as often as it clects to do so after the third
year. The location and type or nceded maintevance will be detcrmined as
a result of the inspections. ltems of inspectica witl include, but will
not be limited to, conditions of principal spillways auad their appurte-
nances, emergency spillways, wacth fills, degradation, aggradation,
glope erosion, ohstructien of flow caused by dehris ani/or scediment
deposited in the diversicu chamel, growth of biush and woody plants,
and the condition of majuc drains inte the tlemdwater diverszion. The
need for frequent removal of sediment deposits in the floodwater diver-
sion cvhanael at the entrance of wajor natural drains is anticipated.

A written report will be made of each inspectinn. A ropy «f each report
will be provided by the Culbersoun Cauaty Cowmdissioncrs Court to the
desipnated Service representative within ten days «f the date on which
the inspection was made.

Provisions will be made for uifrestricted access by representatives of
sponsoring local organization and the Soil Conservation Service to
inspect all structural measiires and their appurtenances at any time and
for sponsoring local nrganization to operate and maintain them. Ease-
ments insuring this unrestricted ingress and epress will he furnished by
the Cualberson County Commissicuers Court.

Sponsors will control the handling, storage, and application of herhi=-
cides and pesticides that may be necessary for operation of the struc-
tural works of improvement. Approved reagents and compounds will be
used. Their application will be compatible with current laws regulating
their nse. 1In addition to somnd and pyndent judpment, ordinances and
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standards concerned with the disposal or storage of unused chemicals,
empty containers, contaminated equipment, etec., will be observed and
applied.

The Culberson County Commissioners Court will maintain a record of all
maintenance inspections made and maintenance performed and have it
available for inspection by Soil Conservation Service personnel.

The necessary maintenance work will be accomplished either by contract,
force account, or equipment owned by sponsoring local organization.
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TABLE 1 - ESTIMATED PROJECT INSTALLATIOR COST

. Threc—Mila and Sulfur Draw Watershed, Texas

: Estimated Cost (Dollars) 1/

: H +Public Law: :
: : Number :566 Funds : Other :
H i HNon~ : Non- H Non~ ¢
: : Pedcral ; Federal : Federal :

Installation Coat Item Unit : Land : Land Land Total
LAND TREATMENT
* Land Areas 2f
Cropland Acre 5,600 - 152,430 152,430
Fastureland Acre 20 - 950 950
- Rangeland Acte 20,800 - 17,920 _17.920
Technical Assistance - 19,000 19,000
i TOTAL LAND TREATMENT - 130, 300 130,300
STRUCTURAL MEASURES
Construction
So0il Conscrvation Service
Floodwater Retarding
Structures No. 2 618,020 - _ 618,020
Floodwatcr Diversion Feet 55,000 267,520 - 267,520
Subtotal -~ Conatruction 885,540 - 885,540
Engineering Services
So0il Conaervation Service .
Floodwater Retarding
Structures No. 2 30,500 - 30,900
Floodwater Diversion Feet 55,000 13,380 - 13,380
Subtotal =~ Engineering Services 44,280 - 44,280
Project Administration
’ Soil Comservation Service
.- ~ Construction Inspection : 53,130 1,000 54,130
Ocher : 75,390 1,000 76,390
. Subtotal - Project Adminiatratiom 128,520 2,000 130,520
Other Coats
Land Rights - 42,450 42,450
Subtotal - Other Costs - 42,450 42,450
TOTAL STRUCTURAL MEASURES 1,058,340 44,450 1,102,790
TOTAL PROJECT 1,058,340 234,750 1,293,090

1/ Price Baae: 1975

2/ Includea only areas estimated to be adequately treated during project imstallation period.
Treatment will be applied throughout the watershed, and dollar amounts apply to total land
areas, not juet to adequately treated areas.

December 1375
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TABLE 1A - STATUS OF WATERSHED WORKS OF IMPROVEMENT
(at time of work plan preparation)

Three-Mile and Sulfur Draw Watershed, Texas

: ¢  HNumber : Total
H i Applied : Cost
Measures : Unit ¢ to Date  :(Dollars) 1/
LAND TREATMENT
Conservation Cropping System Acre 4,500 4,500 -
Crop Residue Management Acre 2,410 _ 1,200 -
Irrigation Land Leveling Acre 1,000 40,000
Irrigation System, -
Surface and Subsurface No. 2 4,000
Irrigation Water Management Acre 1,040 1,560
Diversion .- Feet 6,200 1,240
Grassed Waterway Acre 20 1,200
Deferred Grazing Acre 55,230 11,050
Proper Grazing Use Acre 62,110 6,210
Pasture and Hayland Planting Acre 100 2,500
Pasture and Hayland Management Acre 100 1,000
Wildlife Upland Habitat Management Acre 8,800 4,400
TOTAL LAND TREATMENT : 78,860

1/ Price Base: 1975

December 1975
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TABLE 3 - STRUCTURE DATA - FLOODWATER BETANDTNG STRUCTURLS

Three-Mile and Sulfur Draw Witevshed, Texas

: tStructure Number :

Item : Tuir : 1 i 2 i Total
Class of Structure B C XXX
Drainage Area Sq.Mi. 9.57 26.51 36.08
Curve #o. (l-day)(AMC 11) 82 80 XXX
T. Hrs. 1.40 1.85 XXX
Elevation Top of Dam Ft. 4,565.9 4,225.6 XXX
Elevatlon Crest Emetgency Spillway Ft. 4,556.4 4,210.0 XXX
Elevation Crest Principal Spillway Ft. 4,535.5 4,189.5 XXX
Flevation Crest Lowest Ungated Qutlet Fr. 4,532.7 4,184.4 XXX
Maximum Helght of Dam Ft. 79 ¢ 57 XXX
Volume of Fill Cu.¥d. 194,410 350,340 544,750
Total Capacity Ac.Ft. 1,001 2,644 3,645
Sediment Pool (Lowest Ungated Cutlet) 1/ Ac.Ft. 200 2002/ 400
Scdiment Subnerged Ac.Ft. 250 353 603
Sedimeat in Detention Pool-Aerated Ac.Ft. 46 71 117
Retarding Pool Ac,Ft. 705 2,220 2,925
Surface Areca
Sediment Pool (Lowest Ungpated Qutlet) Acres 17 1 48
Sediment Pool-Principal Spillway Crest Acres 20 48 68
Retarding Pool Acres 53 186 239
Principal Spillway .
Rainfall Volume (areal) (l-day) In. 4.70 4.53 XXX
Rainfall Volume (areal) (10-day) In. 7.580 1.66 XXX
Runoff Volume (1l0-day) In. 2.48 1.81 KK
Capacity (Maximum) cfs 140 180 KX
Frequency operatlon-Emergency Spilllway Z chance 1 1 XXX
Size of Condult In. 30 5 X
Evergency Spillway
Rainfall VYolume (ESH}(areal) In. 7.00 B.05 XXX
Funoff Volume (ESH) In. 4.91 5.67 XXX
Type Rock Rock XXX
Bottom Width Ft. 250 450 XXX
Velocity of Flow (V) Ft./Sec. 1%.0 25.0 XXX
Sleope of Exit Channel Fr./Ft. 0.034 0.050 XXX
Maximum Water Surface Elevation Ft. 4,561.5 4,216.7 XXX
Freeboard .
Rainfall Volume (FH)(areal) In. 13.50 21.17 KRX
Runoff Volume (FH) In. 11.18 18.44 xxn
Maximum Water Surface Elevation Ft, 4,565.9 4,225.6 XXX
Capacity Equivalents
Sediment Volume In. 0.58 0.30 xxx
Retarding Volume In. 1.38 1.57 XXX

1/ Volume included In submerged sediment.

2/ 1Includes volume created by anticipated excavation of earth materilals for dam.
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TABLE 4 — ANNUAL COST

Three-Mile and Sulfur Draw Watershed, Texas

(Dollars) 1/

¢ Amortization Operation :
: of : and :
: Installation : Maintenance
Evaluation Unit :  Cost 2/ : Cost : Total K
Floodwater Retarding
Structures 1 and 2
and Floodwater
Diversion 39,710 3,000 62,710
Project Administration 8,020 8,020
GRAND TOTAL _ 67,730 3,000 70,730

1/ Price Base: 1975

2/ 100-years at 6.125 percent interest

December 1975
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TABLE 5 - ESTIMATED AVERAGE ANNUAL FLOOD DAMAGE REDUCTION BENEFITS

Three-Mile and Sulfur Draw Watershed, Texas

(Dollars) 1/

:Estimated Average Annual Damage: Damage

Without : Wich : Reduction
Item : Project : Project i Benefita
Floodwater
- Crop and Pasture _ 52,260 1,730 50,530
Other Agricultural 22,000 730 21,270
Nonagricultural
b Road and Bridge 2,860 140 2,720
Urban 2/
Rosidential Property 3,550 0 3,550
City Streets and Cemetery 230 0 230
Subtotal 80,900 2,600 78,300
Sediment
Deposition 17,650 1,740 15,910
Erasion
Flood Plain Scour 47,520 6,660 40,860
Indirect 14,990 1,100 13,890
TOTAL 161,060 12,100 148,960

.. 1/ Price Base: Agricultural damages current normalized prices, Octaober 1974
Other damages 1975 prices.

2/ Evaluation of damages resulting from floods up to and including a

100-year frequency event. - Floods larger than the 100-year frequency
event will cause damage after project installationm.

December 1975
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TABLE 6 - COMPARISON OF BENEFITS AND COSTS FOR STRUCTURAL MEASURES

Three-tiile and Sulfur Draw Watershed, Texas

(Doilars)
: AVERAGE ANNUAL : : Average :
BENEFITS 1/ 1 : Annual : Benefit -
: Damage : : : Cost : Cost
Evaluation Unit :Reduction:Secondary: ‘lotal : 2/ : Ratio .

Floodwater Retarding
Structures Numbers
1 and 2 and
Floodwater Diversion 140,720 33,230 173,950 62,710 2,.8:1.0

Project Administration 8,020

GRAND TOTAL 140,720 33,230 173,950 70,730 2.5:1.0

1/ Pricc Base: Agricultural benefits current-normalized prices,
October 1974. Other benefits-1975 prices.

2/ 1Installation, 1975 prices, amortized at 6.125 percent for 100 years.
Operation and Maintenance - 1975 cost.

3/ 1In addition, it is estimated that land treatment measures will
provide flood damage reduction benefits of $8,240 annually.

December 1975




INVESTIGATIONS AND ANALYSIS

Land Use and Treatment

Land treatment data for the watershed was developed by the High Point
Soil and Water Conservation District with technical assistance by
personnel from the Soil Conservation Service field office at Van Horn,
Texas. Needed conservation practices and measures were compiled from
existing conservation plans within the watershed and expanded to repre-
sent the conservation needs of the entire watershed. The quantity of
each land treatment practice, or combination of practices, necessafy for
essential conservation treatment was estimated for each land use by -~
capability class. The estimated number of acres, by land use, to be
treated during the installation period are shown on Table 1. Hydraulic,
hydrelogic, sedimentation, and economic investigations provided data as
to the effects of land treatment measures in terms of reduction of flood
damage. Although measurable benefits would result from the application
of planned land treatment measures, it was apparent that other flood
prevention measures would be required to attain the degree of flood
damage reduction desired by local people.

Hydraulics and Hydrology

Basic meterologic and hydrologic data were obtained from the Weather
Bureau, Environmental Science Services Administration, U.S. Department
of Commerce. Rainfall tabulations were made of Weather Bureau station
records at Van Horn and in the vicinity of the watershed, and local
records in and near the watershed. Orographic influence on rainfall was
considered throughout the watershed.

Rainfall frequency data for the watershed were obtained from Weather
Bureau Technical Paper No. 40, "Rainfall Frequency Atlas for the United
States."

Present hydrologic conditions were determined from a 76 percent sampling
of soil and cover conditions. The with-project hydrologic conditions
were determined by considering the effects of treatment that can be
expected during the installation period.

The area subject to damage from flooding was determined by studies cof
aerial photographs, U.S. Geological Survey quandrangle sheets, and field
interviews with local residents. Information concerning past floods and
flooding was obtained from local residents. These investigations were
used to determine the area that would be flooded by selected frequency
floods under each of the following conditions:

1. Without project conditions, using the present soil cover
complex number.
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2. With project conditions of the watershed, using various
systems of structural measures with the future soil cover
complex number.

Reservoir operation studies were completed to determine the feasibility
of including recreational water storage in Floodwater Retarding Struc-
ture No. 2., Results of the studies indicated that adequate recreational
water storage could be obtained in the structure.

Engineering

Two floodwater retarding structures and approximately 55,000 feet of
floodwater diversion were selected for inclusion in the final work plan.
Structure locations are shown on Figure 5. Table 3 provides specific
site information.

Intensive investigatijons and field surveys were made on the upper Sulfur
Draw site and the Three-Mile Draw site. Multiple routings for principal
spillway sizing to determine floodwater retarding storage were made.

Also multiple routings of freeboard hydrographs were made to determine
spillway proportions and height of dam which would result in the most
economical and feasible design of structures.

Sediment and floodwater storage, structure classification, and emergency
spillway layout and design meet or exceed criteria outlined in Engi-
neering Memorandum SCS-27 (Rev.)} and Texas State Manual Supplement 2441.
The average antecedent moisture condition existing in the area was used
to determine the floodwater diversion design discharges., Hydraulic
parameters of the diversion were developed by use of the Project Formu-
lation Hydraulics Program. The top elevation was established by adding
2.0 feet to the 100-year water surface elevation. Computations were
made for an "n" value of 0.025 for "as built” conditions and 0.035 for
"aged" conditionms.

An investigation of materials through which the floodwater diversion
will be excavated was made. These materials consist of clay and clayey
gravel along most of its length. Along short reaches where the diver-
sion crosses mountain stream qutwashes, the materials are mostly silty
sand and gravel. The clay and clayey gravels have a plasticity index of
about 10. The allowable velocity for the 100-year clear water discharge
in an unprotected earth channel of these materials would be 7.5 feet per
second. The mountain stream outwash consists mainly of coarse sand and
gravel.

Annual erosion rates and sediment yield to the diversion were computed
using Soil Conservation Service procedures. Bedload transport studies
indicated that three of the six—acre feet that are delivered amnually to
the diversion would be deposited in the system. Maintenance cost
includes provisions for the removal of these deposits. The diversion
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outlets on a flat outwash area that is plated with gravel and cobbles.
Cost of maintaining an open outlet were included in the maintenance

cost estimates,

When structural measures for flood prevention had been determined, a
table was developed to show the total cost of each structure (table 2).

A second cost table was developed to show separately the annual instal-
lation cost, annual maintenance cost, and total annual cost of struc=-
tural measures (table 4). :

Geology

Preliminary geologic investipations were made at each of the floodwater
retarding structure sites and along the centerline of the floodwater
diversion. These investigations were carried out to obtain information
on the nature, quantity, and location of embankment and foundation
materials, type and location of materials in emergency spillway exca-
vation, emergency spillway and embankment foundation stability, and
other possible problems that could be encountered during construction.
Included in the investigations were observations of exposed geologic
strata, chammel banks, alluvium, and valley slopes. Portable seismic
equipment was utilized and soil samples were submitted to the Materials
Testing Section at Fort Worth. Geologic maps, reports, and other
literature concerned with the watershed and vicinity were reviewed and
studied. The findings of the investigations were used in making cost
estimates for the structures, to assure that the designs and sites
selected are feasible for construction, to determine suitability of
soils materials for construction neceds, and their ability to withstand
anticipated erosive forces after installation.

Detailed investigations, including exploration with core drilling equip-
ment will be made at all sites prior to final design. Soil samples will
he submitted for laboratory analysis to determine suitability and
methods of handling foundation and embankment materials,

Sedimentation

Sediment Storage .

Determination of 100-year sediment storage requirements for the flood-
water retarding structures was made according to the following procedure

Detailed studies were made of soils, slopes, and cover on 100
percent of the drainage area contolled by the floodwater retarding
strnctures. Average annual sheet erosion rates for present and
anticipated future conditions were computed using the soil loss
equation by Musgrave. The Musgrave equation was the standard by
which soil losses were determined at the time the project was being
planned. Presently, the iniversal Soil Loss equation is in standard
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use by the Soil Conservation Service. The use of the Universal
equation can be expected to produce similar results when compared
to the Musgrave equation.

Computations of gully and streambank erosion were based on esti-
mited lateral bank erosion rates, bank heights, and chamnel lengths
alfected by erosion.

Sediment delivery ratios and trap efficiency adjustments were
applied to computed average annual erosion to arrive at estimates
of sediment volumes to be deposited in reservoirs. Allowances were
made for differences in unit weights between aerated and tempo-
rarily submerged-aerated sediment. The weights used were 90 pounds
and 75 pounds per cubic foot respectively,

Allocation of sediment to the pools of the floodwater retarding struc-
tures was based on sediment texture and reservoir topography. The
allocation for Structure No. 1 was 84 percent to the sediment pool and
16 percent to the detention pool. TFor Structure No. 2 the allocation
was 83 percent to the sediment pool and 17 percent to the detention
pool.

Floodwater Diversion Sedimentation

Erosion rates were computed as outlined under "Sediment Storage."
Sediment delivery ratios and trap efficiency adjustments were used to
determine the net annual weight of sediment expected to accumulate in
the floodwater diversion system. The net annual sediment accumulation
was converted from weight to volume to facilitate computing the cost of
annual maintenance.

Flood Plain Land Damages

Investigations were made to determine the nature and extent of physical
damage to flood plain lands. The area mapping method was used on the
irrigated cropland. Factors such as depth and texture of sediment
deposits, soil condition, and depth and width of scoured areas were
observed and delineated on aerial photographs.

A damage table was developed to show percent loss of productive capacity
by textare and depth increment for sediment and by depth and width for
scour. Due consideration was given to agronomic and land treatment
practices, soils, crop yields, and land capabilities in assigning dam-
ages. Adjustments for recoverability of productive capacity with the
project installed were then applied.

The estimated average annual sediment yield from each source (sheet
erosion, gully erosion, and streambank erosion) was based on detailed
srdiment source studies. Sediment yields to the irrigated cropland area
were computed for without project conditions, with planned land treat-
ment measures applied, and with the combined program of land treatment
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and structural measures installed. The reductions in sediment yields
were adjusted to reflect the relative importance of each sediment source
as a contributor of damage.

The reduction of scour damage on irrigated cropland due to installation
of the project was based on reduction of depth and area inundated by
floodwater. This reduction is 100 percent from runoff caused by the one
percent storm event on the area above the floodwater diversion.

Reduction of scour and sediment damages on rangeland were not calciulated
because damages were found not to be monetarily significant.

Economics

Basic methods used in the economic investigations and analyses are
outlined in the "Economics Guide for Watershed Protection and Flood
Prevention," U.S. Department of Agriculture, Soil Conservation Service,
March 1964,

Because of the diversity of damageable values and flood plain charac-
teristics, the flood plain was divided into two evaluation reaches

(figure 1),

Determination of Agricultural Damages

Agricultural damage calculations were based on information obtained in
interviews with owners and operators of approximately 50 percent of the
acreage of the flood plain. Schedules covered flooding and flood
damage; past, present, and intended future use; and yield data. Veri-
fication of information gained by interviews in the field was obtained
from local agricultural technicians.

The overland flow method of analysis was used in determining crop and
pasture damage. No adjustment was made for recurrent flooding as
flooding during a single year over the same area is unlikely because of
the alternative paths the flow can take.

Other agricultural damages to irrigation facilities, fences, farm roads,
and the cost of releveling irrigated fields were estimated from infor-
mation collected in the field and correlated with area and depth of
flooding.

Monetary damages to the flood plain from scour and infertile sediment
deposition were based on the loss in value of production. Scour damage
reduction was related to the area of flooding. Reduction in monetary
damages from sediment deposition was based on the effectiveness of land
treatment measures, trap efficiency of planned structural measures, and
the average annual area flooded under each progressive phase of the
project.
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Determination of Nonagricultural Damages

Using the overland flow method of analysis, it was determined that the
average depth of urban flooding would be approximately 0.4 of a foot
above natural ground for a flood expected on an average of once in 100
years, It was determined that the existing floodwater diversion above
Van Horn offers adequate protection from floods up to and including a
flood which could be expected on an average of once in 25 years. An
evaluation was made of all properties located within the urban area of
Van Horn that would be subject to damage from a flood which could be
expected to occur on an average of once in 100 years.

An analysis was made of existing data pertaining to the economic devel-
opment of the Van Horn area. In addition, data developed by the Office
of Business Economics (OBE), U.S. Department of Commerce, for Area
10138, which includes the city of Van Horn, was analyzed to determine
the factors which have contributed to the overall growth of the area.
Bank deposits were also considered. A comparison of pertinent historic
data relative to economic activities in Van Horn and in the total OBE
area indicates that population, per capita income, and the resulting
total personal income are increasing at a slightly faster rate than
projected for the OBE area.

The urban flood plain of Van Horn is subject to infrequent flooding due
to the existing diversion. Thé property in the flood plain is composed
primarily of average to above average residential units. Property
subject to fleooding will continue to increase in value because of
progressively higher per capita income. For this reason, it is believed
that projections of per capita income best reflects the value of pro-
perties that would be subject to flood damage even in the absence of a
project. Therefore, damage to the existing development was increased by
97.9 percent to reflect the gradual accrual of these values discounted
to present worth,

Expenses associated with dislocation of residents will be high. It is
estimated that indirect damages to urban property would approximate 20
percent of the direct damage.

Estimates of damages to roads, highways, and bridges in the flood plain

were obtained from county officials, state highway officials, and
supplemented by information from local residents.

Nepative Project Benefits

Areas that will be used for project construction and areas to be inun-
dated by pools of reservoirs were excluded from damage calculations.

Net income from production to be lost in these areas after installation
of the project was compared with the appraised value of the land amor-
tized over the period of project life. No production in sediment pools
was considered and the land covered by detention pools was assumed to be
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rangeland under project conditions. The annual value of the loss of net
income from these areas was less than the amortized value of the land;
therefore, the easement value was used in economic justification.

Indirect Damage Reduction Benefits

Expenses associated with disruption of agricultural operations, inter-
ruption of travel, rerouting of school buses and mail routes, business
losses, and similar losses will be incurred. Indirect damages were
estimated to be 10 percent of crop and pasture, other agricultural,
sediment, and erosion damages and 20 percent of urban property damages.

Secondary Benefits

Secondary benefits were estimated by adaptation of interdependence
coefficients of appropriate agricultural and industrilal sectors as
calculated in "Upper Rio Grande Valley ~ Texas Interindustry Study"
which was developed as part of the Texas Interindustry Project, Office
of the Governor, Division of Planning Coordination, April 1972,

Increased employment resulting from the proposed project was estimated
by the use of multipliers as calculated in "An Input-Output Analysis of
the Texas Economy Emphasizing Agriculture," by Lonnile L. Jones and
Gholam Mustafa, Texas A&M University, November 1971.

Archeology

Archeological surveys and investigations were conducted in the watershed
by the Archaeclogy Research Project, Southern Methodist University,
under contract with the Service. The initial surveys located and
evaluated archeclogical sites within areas affected by the construction
of the planned floodwater retarding structures and floodwater diversion.
Upon conclusion of these initial surveys, it was recommended that ad-
ditional field investigations and studies be accomplished, such as
mapping, artifact collecting, and testing, to determine if major exca-
vations would be necessary before the beginning of construction. The
additional field investigations have been completed, and a recommen-
dation submitted that further work is unwarranted for the affected
archeological sites.

The following is extracted from the report resulting from the inmitial
survey, ''Prehistoric Archaeology in the Three-Mile and Sulphur Draw
Watershed” by Dr. S. Alan Skinner and Mr. C. Britt Bousman, Archaeology
Research Program, Department of Anthropology, Southern Methodist Uni-
versity.

"Culberson County has attracted little attention from professional
archaeologists since 1938 when A. T. Jackson documented picto~-
graphs and petroglyphs in the county. The lack of interest can be
attributed to the distance, 120 miles, between Van Horn, the
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county seat, and El Paso, the closest metropolitan center, to the
lack of massive development in the county and to the absence of
well-known, spectacular archaeological resources.

Recent studies in the county have been done by amateur archae-
ologists. In 1970 the Texas Archeological Society held their
Summer Field School in Archeclogy at Guadalupe Peak National Park
near the northern boundary of the county (Shafer 1970). The final
report on this work is being completed. During the school, 150
archaeclogical sites were recorded; these included rock shelters,
rock art sites with pictographs and petroglyphs, ring middens,
hearth sites, mortar hole sites plus important nineteenth century
historic sites,

Beginning in 1960, John A. Hedrick of El Paso studied the archae-
ogical resources in the vicinity of Plateau, 16 miles east of Van
Horn (Hedrick 1968, 1972). This area is bisected by Plateau Draw
which drains northward into Wild Horse Draw. Permanent water
sources are not present on the surface of the ground but modern
irrigation techniques show that the soil has agricultural potential.
Hedrick reports finding three different types of sites in the area.
Large open campsites, the first type of site, cover an area 30 to
50 feet in diameter. Stone-~lined hearths are the most common
structural feature, although occasionally fire-blackened areas are
all that occur. Artifacts are numerous and include lithic debris,
cores, scrapers, arrow points, pottery, manos and metates. Small,
" isolated campsites occur scattered in the sand dunes between the
larger sites. Hearths are absent at the small sites and a small
amount of lithic debris is usually found at these sites. The third
site type, quarry chipping/stations, is located in low hills
northeast and southeast of Plateau. Flint from these sites has a
distinctive coloring which has been traced to sites near Monahans
(Jay C. Blaine, personal communication). The major occupation at
the Plateau sites was during the period A.D. 900-1300; however,
based on the projectile point styles that have been found in
vertically stratified deposits in central and south Texas there
appears to be an earlier Late Archaic occupation probably between
2000 B.C, and A.D. 900.

During 1973 the Diamondhead Corporation sponsored archaeological
investigations at MILEHIGH, a planned community development to be
located north of Sierra Blanca. An extensive survey of the more
than 100,000 acres has resulted in the recording of more than 120
prehistoric sites. The heaviest occupation is attributed to the
period between A.D. 900-1300, although evidence of earlier Archaic
and possibly Paleo-Indian occupation is present. Sites include
rock shelters, ring middens, hearth sites, quarries, pictographs
and petroglyphs, and mortar hole concentrations (Glander, Sanders
and Skinner 1973; Skinner and Bearden 1973), It is hypothesized
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that prehistoric occupation of MILEHIGH was by small groups (ex-
tended families) of people who came to the area to gather and
harvest specific food resources that were available during the
"wet” season in the early fall. It is suggested that this area was
a part of the settlement system of the Jornada Culture people who
lived permanently in villages located west of Sierra Blanca.
Reconstruction of the settlement system will require additional
site survey and excavation in the MILEHIGH area and to the west of
Sierra Blanca.

Archaeological studies lend support to the hypothesis that pre-~
historic occupation in the Sierra Blanca-Van Horn area was of a
seasonal and/or activity specific nature. At the Soil Conservation
Service dams to be located at Diablo Arroyo and Alamo Arroyo in
southwest Hudspeth County Rex Gerald of the El Paso Centennial
Museum recorded nine prehistoric sites and excavated three of
these. It is postulated that each site was occupied for a short
period, a few days, by a small number of people, a band of extended
family. Gerald suggests that the sites were visited seasomally for
gathering by people who lived in permanent villages located closer
to the Rio Grande or around some of the lake basins to the north
{(Gerald 1959). A similar settlement pattern is postulated from a
survey of the Sanderson Canyon Watershed that was done in con-
junction with planned Soil Conservation Service floodwater retard-
ing structures (Shafer 1971). Due to the scope of these studies it
has been impossible to formulate a model of the overall settlement
system. In order to evaluate the importance of each individual
site it is necessary to have a model which explains the archae-
ological evidence that 1s present in the study area. Without this
information it is difficult to evaluate a site's importance to
local, regional and countrywide resources.

To the west, north and east of Van Horn there is evidence of
permanent villages during the period A.D. 900-1350., 1In the El Paso
area, the Jornada Branch (Lehmer 1948) is well documented. Parti-
cular attention has been paid to excavation of El Paso phase
pueblos and the study of artifacts from these sites. In south~
eastern New Mexico the Lea County Archaeological Society has
excavated the Merchant site and the Laguna Plata site. Both sites
include horse structures in villages. Permanent structures were
also located at the Andrews Lake Locality near Midland, Texas
(Collins 1968, 1969). Although each of these locations is more
than one hundred miles from Van Horn, it is possible that similar
settlements are located in the intervening area or that the area of
exploitation included this large area. An alternative explanation
is that a restricted base wanderer community pattern (Beardsley and
others 1956} is applicable in the west Texas area as it has been
suggested in the Robert Lee Reservoir area to the northeast {(Skinner
1971:265)."
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Fish and Wildlife

The Bureau of Sport Fisheries and Wildlife, in cooperaticn with the
Texas Parks and Wildlife Department and the Soil Conservation Service,
completed a reconnaissance studv of Three-Mile and Sulfur Draw Water-
shed. This report was valuable in work plan development pertaining to
fish and wildlife. The major portion of this report is contained in the
Effects of Works of Improvement section of this work plan. Data from
field office files and information gathered from local people with
knowledge of fish and wildlife was used in assessing the impact of the
project on fish and wildlife resources.
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