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Abstract

Pohick Creek Watershed Dam No. 3, Woodglen Lake, does not presently meet NRCS or
Virginia safety standards for the stability and integrity of the auxiliary spillway. The
recommended plan will rehabilitate the Woodglen Lake dam to meet current safety and
performance standards. The plan provides for building earthen training dikes and armoring the
auxiliary spillway and interior slope of the training dikes with articulated concrete blocks. There
will be no change in the permanent pool elevation and no change in the current levels of flood
protection downstream as a result of project activity.

Authority

The original work plan was prepared, and the works of improvement have been installed, under
the authority of the Watershed Protection and Flood Prevention Act of 1954 (Public Law 83-
566), as amended. The rehabilitation of Pohick Creek Watershed Dam No. 3 is authorized by the
Watershed Protection and Flood Prevention Act (Public Law 83-566) as amended by the Small
Watershed Rehabilitation Amendments of 2000 (Section 313 of Public Law 106-472).
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SUMMARY OF SUPPLEMENTAL WATERSHED PLAN

Project Name: Pohick Creek Watershed Dam No. 3 (Woodglen Lake)
County: Fairfax State: Virginia

Sponsors: Fairfax County Board of Supervisors
Northern Virginia Soil and Water Conservation District

Description of Recommended Plan: The recommended plan is to rehabilitate the Woodglen
Lake dam to meet current NRCS and State safety and performance standards. The plan provides
for building earthen training dikes and armoring the auxiliary spillway and interior slope of the
training dikes with articulated concrete blocks. There will be no change in the permanent pool
elevation and no change in the current levels of flood protection downstream as a result of
project activity.

Resource Information:
Size of the entire Pohick Creek Watershed = 23,595 acres
Drainage Area of Woodglen Lake = 740 acres

Land Use in Drainage Area by Type, Acres and Percentage
Residential/Business, 522 acres, 70.5%
Woodland, 118 acres, 15.9%
Transportation, 79 acres, 10.7%
Water, 13 acres, 1.8%
Grassland, 8 acres, 1.1%
Total = 740 acres
Floodpool of Woodglen Lake = 36 acres

Land Ownership:
Upstream of dam: 79% private, 21% public
Downstream of dam: 47% private, 53% public

Project Beneficiary Profile: The population for Fairfax County in 2006 was 1,010,443. The
population diversity was approximately 68% White, 16.8% Asian, 13.9% Hispanic, 10% Black
or African American, and 4% others. The median age of the population of Fairfax County was
projected to be 38.4 in 2006 as compared to 36.9 for the State and 36.4 for the entire nation.
Residents 65 years of age or older totaled 9.2% of the total population. This compares to 11.6%
for the State and 12.4% for the entire nation.

The 2006 Census estimates indicate that there were 390,761 housing units within Fairfax County
with 93% occupied, with 69.9% owner-occupied and 23.1% renter-occupied. The state-wide
occupancy rate for Virginia as a whole in 2006 was 89.9% and the national figure was 88.4%.
The local and state-wide rates for owner-occupancy, 69.9% and 62.8% respectively, are higher
than the national figure of 59.5% in 2006. Residential property values for the land and
associated buildings downstream of the dam range between $305,000 and $552,000 with an
average of $366,000. The total value of residential property (structures and contents only,
excluding land values) at risk below the dam is an estimated $56,916,000.
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In 2006, per capita personal income for Fairfax County was $46,499. That makes the County
income 56% higher than the State level and 84% higher than the national figure.

Cultural Resources: A Phase | archaeological survey was completed in December 2007. No
significant artifacts or other cultural resources were discovered. No additional work is needed.

Floodplains: The entire area of the 100-year floodplain has been zoned by Fairfax County to
prevent development.

Land in Breach Inundation Zone by Type, Acres and Percentage
Residential/Business, 66.8 acres, 20%
Woodland, 244.9 acres, 73.5%
Transportation, 21 acres, 6.3%
Water, 0 acres, 0%
Grassland, 0.6 acres, 0.2%
Total = 333.3 acres

Highly Erodible Cropland: None exists in the watershed.

Threatened and Endangered Species: There are no federal listed threatened or endangered
plant or animal species that are likely to occur within a two mile radius of the site. There are
seven (7) State Threatened (ST) and one (1) State Endangered (SE) animal species known or
likely to occur within a two mile radius of the Woodglen Lake dam. There are no confirmed
sightings of these species. Four (4) of these are also Federal Species of Concern (FS).

Wetlands: There are 0.1 acres of jurisdictional wetlands immediately upstream of the dam.
This wetland will not be impacted by construction activities. There are also 2.8 acres of
jurisdictional wetland in the floodplain below the dam. Of the 2.8 acres, 0.56 acres are within
the footprint of the proposed auxiliary spillway. During the design process, efforts will be made
to exclude this area. If this is not possible, mitigation will be done to restore twice as much
wetlands as will be impacted.

Problem Identification: Woodglen Lake does not meet current dam design and safety criteria.
During the planning process, there were two primary problems identified by the NRCS Planning
Team, the local Sponsors and the public. These are the primary issues addressed by the
rehabilitation plan.

e The vegetated earth auxiliary spillway does not have the stability or integrity to carry the
design flow without breaching.
e The training dike along the auxiliary spillway outlet is too low to contain the design flow.

The breach analysis indicates that a breach of the Woodglen Dam would jeopardize 157 homes
and place approximately 435 residents and 440 workers/clients at a fatal risk. There are also 14
industrial sites, two public sites, four commercial sites, and two office sites located in the breach
inundation zone. The breach zone also includes Roberts Parkway (13,000 vehicles per day), the
Norfolk Southern Railway (9,000 passengers per day), and four important utilities (sewer, water,
electrical and telecommunications cables). Vehicles on Premier Court (9,800), Guinea Road
(16,000), and Sideburn Road (100), would also be affected.



Alternative Plans Considered: Several alternatives were considered during the planning
process with the following two being evaluated in detail:

1. No Federal Action (Sponsors’ Rehabilitation) — Rehabilitate the dam to meet current
dam safety and design criteria without Federal assistance.

2. Rehabilitate the Dam — Rehabilitate the dam to meet current dam safety and design
criteria using Federal assistance.

Project Purpose: This project will bring Woodglen Lake into compliance with the current dam
design and safety criteria for NRCS and the Commonwealth of Virginia. It also provides for the
continuation of existing flood control for another 72 years after completion. The rehabilitation
project will address all needs identified during the planning process.

Principal Project Measures: The rehabilitation of the dam involves two primary actions:
e Armor the auxiliary spillway and training dikes with Articulated Concrete Blocks.
o Build elevated earthen training dikes to control flow direction.

Project Costs (Dollars): PL-106-472 Funds Other Funds Total
65% 35% 100%
Structural Measures: $1,667,300 $897,700 $2,565,000

Project Benefits: Reduces potential for loss of life and maintains protection of existing
infrastructure downstream of the dam and property values around the lake. Net average annual
equivalent benefits between the Future with Federal Project (FWFP) and the Future without
Federal Project (FWOFP) = $0

Non-monetary Benefits:

e Minimizes the threat to loss of life to approximately 435 residents of the 157 single
family homes and townhouses within the breach inundation zone.

e Minimizes the threat to loss of life to 440 people at 14 industrial facilities, two public
sites, four commercial sites and two office sites.

e Provides protection for 38,900 vehicles on a daily basis that utilize Roberts Parkway
(13,000 vehicles), Premier Court (9,800 vehicles), Guinea Road (16,000) and Sideburn
Road (100 vehicles).

e Minimizes the threat of property damage to the 545 vehicles parked daily at the railroad
parking lot.

e Provides protection for the Norfolk Southern / VRE and AMTRAK railroads
downstream. They have an average daily count of more than 9,000 persons.

e Provide protection for four important utilities (sewer, water, electrical and
telecommunications cables).

e Provides downstream flood protection for the scores of people living in the area, as well
as those working, recreating, or traversing within the downstream floodplains for an
additional 72 years.

o Eliminates the liability associated with continuing to operate an unsafe dam.

Traps 0.77 acre feet of sediment annually, thereby improving downstream water quality.

e Maintains existing stream habitat downstream of the dam.
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e Retains the existing fish and wildlife habitat around the lake.
e Leverages federal resources to install the planned works of improvement.

e Satisfactorily meet the dam design and safety criteria established by the Virginia Division
of Dam Safety and Floodplain Management and NRCS.
e Preserve recreational opportunities for area residents.

Environmental Values Changed or Lost:

Resource
Air Quality

Land Use Changes

Floodplains
Fisheries

Wildlife Habitat

Wetlands

Prime Farmland
Cultural Resources

Threatened and
Endangered Species

Compensatory
Mitigation

Impact
Short term impacts during construction.

Cut 3.4 acres of hardwood trees. Replant 1.4 acres of trees. Convert
2.0 acres of trees to grass. Plant 2.0 acres of trees in the watershed to
mitigate for the loss on site.

Current floodplain would be protected and maintained.
Fish habitats would be maintained and/or protected.

Habitat will be maintained and protected in the watershed, except for
2.0 acres of woodland that will be permanently converted to grassland.
There will be 1.4 acres of trees replanted on site.

No effect on upstream wetlands. Efforts will be made to avoid effects
on downstream wetlands. Mitigation will occur, if needed.

N/A
No effect.

No effect.

3.4 acres of trees removed from the Chesapeake Bay Resource
Protection Area will be replanted elsewhere in the watershed. About
1.4 acres will be replanted on-site and 2.0 acres will be replanted
elsewhere in the watershed. Wetland mitigation will be done as
needed.

Major Conclusions: In order to bring this dam into compliance with State safety criteria, it is
necessary to rehabilitate the auxiliary spillway and training dikes. The majority of the
environmental impacts are short-term and existing conditions will be restored upon completion
of construction. The permanent conversion of two acres of trees to grassland will require
mitigation by replanting two acres of trees elsewhere in the watershed. Mitigation of wetland
impacts may be required and will be done on a 2:1 ratio.

Areas of Controversy: None

Issues to Be Resolved: None
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POHICK CREEK WATERSHED AGREEMENT

Supplemental Watershed Plan Agreement
(Supplement No. 4)

between the

Fairfax County Board of Supervisors
Northern Virginia Soil and Water Conservation District
(herein referred to collectively as “Sponsors™)

and the

Natural Resources Conservation Service
United States Department of Agriculture
(herein referred to as “NRCS”)

Whereas, the Watershed Work Plan Agreement for the Pohick Creek Watershed, Commonwealth
of Virginia, authorized under the Watershed Protection and Flood Prevention Act (Public Law
83-566, 16 U.S.C. 1001 et seq.) and executed by the Sponsors named therein and the Soil
Conservation Service (which is now NRCS, pursuant to section 246 of the Department of
Agriculture Reorganization Act of 1994, 7 U.S.C. 6862), became effective the 1st day of April
1969; and

Whereas, Supplement No. 1, which modified the Watershed Plan Agreement, was developed
through cooperative efforts of the Sponsors and the Soil Conservation Service and became
effective on the 25th day of September 1970; and

Whereas, Supplement No. 2, which modified the Watershed Plan Agreement, was developed
through cooperative efforts of the Sponsors and the Soil Conservation Service and became
effective on the 18th day of October 1971; and

Whereas, Supplement No. 3, which modified the Watershed Plan Agreement, was developed
through cooperative efforts of the Sponsors and NRCS and became effective on the 25" day of
September 2006; and

Whereas, application has been made to the Secretary of Agriculture by the Sponsors for
assistance in preparing a plan for rehabilitation of the works of improvement for the Pohick
Creek Dam No. 3 located in Fairfax County, Commonwealth of Virginia, under the authority of
Section 14 of the Watershed Protection and Flood Prevention Act (16 U.S.C. 1012); and

Whereas, through the cooperative efforts of the Sponsors and NRCS, a Supplemental Watershed
Plan has been developed to rehabilitate the Pohick Creek Dam No. 3, which Plan is annexed to
and made a part of this Supplemental Watershed Plan Agreement; and

Whereas, in order to provide for rehabilitation of Pohick Creek Dam No. 3, it has become
necessary to modify the Supplemental Watershed Plan Agreement;
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Now, therefore, in view of the foregoing considerations, the Secretary of Agriculture, through
NRCS, and the Sponsors, hereby agree on this Supplemental Watershed Plan and that the works
of improvement for this project will be installed, operated, and maintained in accordance with
the terms, conditions, and stipulations provided for in this Agreement and including the
following:

1,

The name of the Soil Conservation Service is changed to Natural Resources Conservation
Service (NRCS). All references to the Soil Conservation Service, SCS, or Service, now
refer to the NRCS.

Fairfax County agrees to continue to participate in and comply with applicable federal and
state floodplain management and flood insurance programs before construction starts.

. Fairfax County will acquire all necessary land rights, easements, or right-of-ways in

connection with the planned works of improvement.

No relocations are planned with this rehabilitation project. However, should it be
determined later that relocation is needed, relocation costs will be cost-shared at following
rate:

Sponsors NRCS Total Relocation Costs
35% 65% 100%

The Sponsors hereby agree that they will comply with all the policies and procedures of the
Uniform Relocation Assistance and Real Property Acquisition Policies Act (42 U.S.C. 4601
et. seq., as implemented by 7 C.F.R. Part 21 and 49 C.F.R. Part 24) when acquiring real
property interests for this federally assisted project. If the Sponsors are legally unable to
comply with the real property acquisition requirements of the Act, they agree that, before
any federal financial assistance is furnished, they will provide a statement to that effect,
supported by an opinion of the chief legal officer of the state containing a full discussion of
the facts and law involved. This statement may be accepted as constituting compliance. In

any event, the Sponsors agree that they will reimburse owners for necessary expenses as
specified in 49 C.F.R. Part 24.

The Sponsors will obtain all necessary federal, state, and local permits required by law,
ordinance, or regulation for installation of the planned works of improvement. The costs of
such permitting is not eligible as part of the Sponsors’ cost-share requirement.

The Sponsors will be responsible for the costs of water, mineral and other resource rights,
and will acquire or provide assurance that landowners or resource users have acquired such
rights pursuant to state law as may be needed in the installation and operation of the works
of improvement. The costs associated with the subject rights are not eligible as a part of the
Sponsors’ cost-share requirement.



8. NRCS will assist the Sponsors with the installation of planned works of improvement. The
percentages of total rehabilitation project costs to be paid by the Sponsors and by NRCS are

as follows:
Project Costs
(Dollars)
NRCS Other Funds -
PL-106-472 | Fairfax County’s | Total Estimated

Works of Improvement Funds Responsibility Cost
Cost Sharable Items (per PL-106-
472 and NRCS policy)
Rehabilitation of the dam
(construction costs): $1,667,000 $273,000 $1,940,000
Sponsor’s Planning Costs: n/a $140,000 $140,000
Sponsor’s Engineering Costs: n/a $440,000 $440,000
Sponsor’s Project Administration
Costs: n/a $40,000 $40,000
Land Rights Acquisition Costs (legal
fees as no property is expected to be
acquired): n/a $5,000 $5,000
Subtotals: Cost-Sharable Costs: $1,667,000 $898,000 $2,565,000

Cost-Share Percentages:”’ (65%) (35%) (100%)

Non Cost Sharable Items (Eer PL-
106-472 and NRCS policy)”
NRCS Engineering and Project
Administration Costs: $94,000 n/a $94,000
Federal, State and Local Permits: n/a $0 $0
Subtotals: Non Cost-Sharable
Costs: $94,000 $0 $94,000

Total Estimated Costs: $94,000 S0 $94,000

a/ The maximum NRCS cost-share is 65% of the cost-sharable items not to exceed 100%
of the construction cost. Total eligible project costs include construction, land rights,

relocation, project administration, and planning services provided by the Sponsors. Not
included are NRCS engineering technical assistance costs of $85,000; NRCS project
administration costs of $9,000; and the local cost of permitting and ordinances.

b/ If actual non-cost-sharable item expenditures vary from these estimates, the responsible
party will bear the change in costs.

9. The Sponsors will obtain agreements with landowners or operators of not less than 50

percent of the drainage area above Woodglen Lake. These agreements state that the owners
will carry out conservation plans on their land and ensure that 50 percent of the land is
adequately protected before rehabilitation of the floodwater retarding structure.



10.

11.

12.

13.

14.

15.

16.

17.

Fairfax County will be responsible for the operation, maintenance, and replacement of the
works of improvement by actually performing the work or arranging for such work, in
accordance with a new operation and maintenance agreement that will be entered into before
issuing invitations to bid for construction work. The term of the operation and maintenance
agreement will be for the 74 year evaluated life of the project (72 years plus 2 years for
design and installation). The Operation and Maintenance Agreement shall be prepared in
accordance with the NRCS National Operation and Maintenance Manual.

An Emergency Action Plan (EAP) currently exists for the Floodwater Retarding Structure
included in this plan. The Sponsors will provide leadership in developing a new EAP that is
appropriate for the rehabilitated condition of this structure and will update the EAP annually
with assistance from the local emergency response officials. NRCS will provide technical
assistance in preparation and updating of the EAP. The purpose of the EAP is to outline
appropriate actions and to designate parties responsible for those actions in the event of a
potential failure of a floodwater retarding structure. The NRCS State Conservationist will
ensure that a current EAP has been prepared prior to the initiation of construction.

The costs shown in this plan are preliminary estimates. Final costs to be borne by the
parties hereto will be based on the actual costs incurred in the installation of works of
improvement and the cost-share percentages stated in this agreement.

This agreement is not a fund-obligating document. Financial and other assistance to be
furnished by NRCS in carrying out the rehabilitation plan is contingent upon the fulfillment
of applicable laws and regulations and the availability of appropriations for this purpose.

This agreement does not commit the NRCS to assistance of any kind beyond the 72-year
project life.

A separate agreement will be entered into between NRCS and Fairfax County before either
party initiates work involving funds of the other party. Such agreements will set forth in
detail the financial and working arrangements and other conditions that are applicable to the
specific works of improvement.

This rehabilitation plan may be amended or revised only by mutual agreement of the parties
hereto, except that NRCS may de-authorize or terminate funding at any time it determines
that the Sponsors have failed to comply with the conditions of this agreement. In this case,
NRCS shall promptly notify the Sponsors in writing of the determination and the reasons for
de-authorization of project funding, together with the effective date. Payments made to the
Sponsors or recoveries by NRCS shall be in accord with the legal rights and liabilities of the
parties when project funding has been de-authorized. An amendment to incorporate
changes affecting a specific measure may be made by mutual agreement between NRCS and
the Sponsors having specific responsibilities for the measure involved.

No member of, or delegate to, Congress, or resident commissioner, shall be admitted to any
share or part of this Plan, or to any benefit that may arise therefrom; but this provision shall
not be construed to extend to the agreement if made with a corporation for its general
benefit.
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18. By signing this agreement the recipient assures the Department of Agriculture that the
program or activities provided for under this agreement will be conducted in compliance
with all applicable Federal civil rights laws, rules, regulations, and policies.

19. Certification Regarding Drug-Free Workplace Requirements (7 CFR 3021).

By signing this watershed agreement, the Sponsors are providing the certification set out
below. If it is later determined that the Sponsors knowingly rendered a false certification, or
otherwise violated the requirements of the Drug Free Workplace Act, the NRCS, in addition
to any other remedies available to the Federal Government, may take action authorized under
the Drug-Free Workplace Act.

Controlled Substance means a controlled substance in Schedules I through V of the
Controlled Substances Act (21 U.S.C. 812) and as further defined by regulation (21 CFR
1308.11 through 1308.15);

Conviction means a finding of guilt (including a plea of nolo contendere) or imposition of
sentence, or both, by any judicial body charged with the responsibility to determine
violations of the Federal or State criminal drug statutes;

Criminal drug statute means a Federal or non-Federal criminal statute involving the
manufacturing, distribution, dispensing, use, or possession of any controlled substance;

Employee means the employee of a grantee directly engaged in the performance of work
under a grant, including: (i) all direct charge employees; (ii) all indirect charge employees
unless their impact or involvement is insignificant to the performance of the grant; and, (iii)
temporary personnel and consultants who are directly engaged in the performance of work
under the grant and who are on the grantee's payroll. This definition does not include
workers not on the payroll of the grantee (e.g., volunteers, even if used to meet a matching
requirement; consultants or independent contractors not on the grantees' payroll; or
employees of sub-recipients or subcontractors in covered workplaces).

A. The Sponsors certify that they will or will continue to provide a drug-free workplace by:

(1) Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the grantee's
workplace and specifying the actions that will be taken against employees for violation of

such prohibition;

(2) Establishing an ongoing drug-free awareness program to inform employees about—
(a) The danger of drug abuse in the workplace;

(b) The grantee's policy of maintaining a drug-free workplace;
(c) Any available drug counseling, rehabilitation, and employee assistance programs; and

(d) The penalties that may be imposed upon employees for drug abuse violation
occurring in the workplace;
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(3) Making it a requirement that each employee to be engaged in the performance of the
grant be given a copy of the statement required by paragraph (1);

(4) Notifying the employee in the statement required by paragraph (1) that, as a condition of
employment under the grant, the employee will--

(a) Abide by the terms of the statement; and

(b) Notify the employer in writing of his or her conviction for a violation of a criminal
drug statute occurring in the workplace no later than five calendar days after such
conviction;

(5) Notifying the NRCS in writing, within ten calendar days after receiving notice under
paragraph (4)(b) from an employee or otherwise receiving actual notice of such conviction.
Employers of convicted employees must provide notice, including position title, to every
grant officer or other designee on whose grant activity the convicted employee was working,
unless the Federal agency has designated a central point for the receipt of such notices.
Notice shall include the identification number(s) of each affected grant;

(6) Taking one of the following actions, within 30 calendar days of receiving notice under
paragraph (4) (b), with respect to any employees who is so convicted--

(a) Taking appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as
amended; or

(b) Requiring such employee to participate satisfactorily in drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health,
law enforcement, or other appropriate agency.

(7) Making a good faith effort to continue to maintain a drug-free workplace through
implementation of paragraphs (1),(2),(3),(4),(5),and (6)

B. The Sponsors may provide a list of the site(s) for the performance of work done in
connection with a specific project or other agreement.

C. Agencies shall keep the original of all disclosure reports in the official files of the agency.
20. Certification Regarding Lobbying (7 CFR 3018).
(1) The Sponsors certify to the best of their knowledge and belief, that:

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
Sponsors, to any person for influencing or attempting to influence an officer or
employee of an agency, Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with the awarding of any
Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
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agreement.

(b) If any funds other than Federal appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress , an officer or employee of Congress, or an employee
of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form —
LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

(c) The Sponsors shall require that the language of this certification be included in the
award documents for all sub-awards at all tiers (including subcontracts, sub-grants,
and contracts under grants, loans, and cooperative agreements) and that all
sub-recipients shall certify and disclose accordingly.

(2) This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title 31,
U.S. Code. Any person who fails to file the required certification shall be subject to a civil
penalty of not less than $10,000 and not more than $100,000 for each such failure.

21. Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary
Covered Transactions (7 CFR 3017).

(1) The Sponsors certify to the best of their knowledge and belief, that they and their
principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federal department or
agency.

(b) Have not within a three-year period preceding this proposal been convicted of or had
a civil judgment rendered against them for commission of fraud or a criminal offense
in connection with obtaining, attempting to obtain, or performing a public (Federal,
State, or local) transaction or contract under a public transaction; violation of Federal
or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving stolen

property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State, or local) with commission of any of the offenses
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or
more public transactions (Federal, State, or local) terminated for cause or default.

(2) Where the primary Sponsors are unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this agreement.

Xiv



Fairfax County Board of Supervisors

12000 Government Center Parkway, Suite 552
Fairfax, Virginia 22035-2531

W\W /‘16\’\

By:

ANTHONY H. GRIFFRY
Title: County Executive
Date: (o] ’5@! °&

The signing of this supplemental watershed agreement was authorized by a resolution of the

Fairfax County Board of Supervisors adopted at a meeting held on June

‘Qa TSy

12000 Government Center Parkway,
Suite 533
Fairfax, Virginia 22035-0072

Ca/-?o/o{/

Date:

Northern Virginia Soil and Water
Conservation District

S Dl

: L /EAN R. PACKARD
12055 Government Center Parkway, Suite 905 “—Title: _ Chairperson R

Fairfax, Virginia 220 5-5512

v)30/)08

Lzmmo» wee s, of N g Date:
(_M ?‘{ ‘F Fé..if d{. :
The signing of this supplemental watershed agreement was authorized by a resolution of the r =
Northern Virginia Soil and Water Conservation District adopted at a meeting held on ’ o
§/a-q/ ¥d 2N
p;
/}/Z('M M" o 12000 Government Center Parkway,
Notary Suite 533

The as, afore,] bifoe ne 0 1,5
3»"1«&7377?5037:%{??‘2 K PML.J

ﬂ:(x( Cormm e3Si0 APIrSs 5/~:/ aﬂt)__,.

Stobon B 125502

Fairfax, Virginia 22035-0072

6/5 f?/m/

Date:

Natural Resources Conservation Service
United States Department of Agriculture

Approved by:

Lol ity s

JOHN A. BRICKER
State Conservationist

XV

g/zé/wy

Date:







INTRODUCTION
NEED AND PURPOSE

This supplement only addresses the Pohick Creek Watershed Dam No. 3, known locally as
Woodglen Lake. This dam was built in 1981. A supplement to the watershed plan is needed
because this dam does not meet current NRCS or Virginia Department of Conservation and
Recreation, Division of Dam Safety and Floodplain Management (referred to herein as the
Virginia Division of Dam Safety) dam design, safety, and performance standards for auxiliary
spillway integrity and stability. A conditional certificate for Operation and Maintenance of the
structure has been issued by the Virginia Division of Dam Safety because the vegetated earthen
auxiliary spillway will not pass the Probable Maximum Flood (PMF) without breaching the
structure. For this reason, the dam does not meet the objectives of the Fairfax County Board of
Supervisors and the Northern Virginia Soil and Water Conservation District (herein referred to
as Sponsors), which are to continue to provide flood protection and to reduce the risk of loss of
human life. This supplemental plan documents the planning process by which the USDA
Natural Resources Conservation Service (NRCS) provided technical assistance to local Sponsors
and the public in addressing resource issues and concerns within the Woodglen Lake Watershed.

With this need and purpose in mind, it should be noted that the local sponsors have done an
outstanding job of maintaining the Pohick Creek dam sites, and Woodglen Lake is no exception.
The Woodglen Lake dam, and associated recreational lands and facilities, have been taken care
of very wel